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1.  EXECUTIVE SUMMARY 
In the political field, the year 2003 saw a government reshuffle with a new coalition of parties 
constituting a commanding majority in the parliament.  A new cabinet, headed by the same 
Prime Minister, reaffirmed the Government’s commitment to the continuation of the structural 
adjustments under the on-going Comprehensive Reform Programme (CRP).  It has however 
signalled that an increased emphasis would be given to supporting the productive sectors 
(agriculture and tourism) with a view to enabling economic growth that would improve and 
guarantee service delivery, especially to rural communities. This would necessitate small 
reductions to budgetary allocations to social sectors (education and health), which however 
would continue to be the biggest recipients of recurrent outlays.  An apparent political 
stability is hoped to incite domestic and foreign investments. 
In the economic field, the year 2003 saw the much sought for bottoming-up of the national 
economy.  Indeed, a positive growth estimated at around 1.6% has been recorded, driven by a 
strong recovery of agriculture, induced in its turn by improved world market prices and good 
weather conditions.  Still better results are forecasted for 2004 due to anticipated good 
performance by the tourism industry.  Inflation has been kept at moderate levels (3%).  The 
central bank follows a sound policy of macroeconomic stability, and has assumed increased 
supervisory and regulatory roles vis-à-vis the banking actors that enabled the country to be 
taken off the OECD list of countries not adhering to the Harmful Tax Practices Initiative 
(HTPI).  A policy of not entering into loans, unless as a last option, is being followed in order 
to keep under control the level of debt servicing payments.  As a result, Government uses aid 
grants for the financing of development.  
In the field of development, virtually all activities are being funded by grants from the 
country’s traditional donors (Australia, EU, France, New Zealand), as well as People’s 
republic of China.  With a view to rationalising objectives and means, the Government 
organised in September in Port Vila a Development Partners Meeting, during which the 
outline of a Prioritised Action Agenda was presented.  This prioritisation of envisaged 
activities responds to calls from donors for a more realistic and coherent development effort, 
facilitates the active participation in the development process of the civil society with 
particular attention to gender issues, and ensures that overall ownership remains with the 
Government.  Measures to ensure better coordination amongst donors under the effective 
aegis of the Government, in order to ensure better synergy and lasting impact, were also 
agreed upon.  A Medium Term Development Framework is to be prepared in order to guide 
this multi-donor drive aiming at achieving sustainable development. 
Concerning the EU/Vanuatu Cooperation, despite some problems caused by the unsatisfactory 
performance of the ex-Technical Assistant to the NAO’s department (resulting in a slowdown 
of contracts and disbursements when compared to 2002), the momentum built up in earlier 
years has seen the country achieving very good results.  Virtually all 6
th, 7
th, and 8
th EDF 
funds have been used.  Of the 9
th EDF NIP, the A-envelope (€12m) allocation has all been 
committed and relevant projects are being implemented, and of the (€3.3m) B-envelope’s 
envisaged two projects one is under implementation, and the other one is under appraisal by 
the Commission.  All STABEX funds have been virtually exhausted.  This performance 
provides the grounds for an expectation of additional funding following the Mid-Term 
Review.  
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2.  VANUATU’s NATIONAL POLICY AGENDA 
2.1.  Objectives of Government Policy 
The Government’s central role will be to provide the stable macroeconomic and other 
conditions necessary for private sector investment and development. The Government 
recognises that it is the private sector that must take the lead in achieving higher economic 
growth. Sustainable growth can only be based on a dynamic private sector operating in 
increasingly competitive conditions. Sustainable growth also means that all sections of the 
community must have increased access to income earning opportunities, with special 
emphasis accorded to gender equality issues and to civil society involvement in the overall 
process.  The Government emphasizes that the benefits of growth must be distributed fairly 
and evenly.  Providing ni-Vanuatu with the means to go into business is a critical component 
of the Government’s policies.  Better education, training, business advice and access to credit 
are key elements of this strategy.   
Furthermore, the government aims at a better coordination of the substantial aid volumes 
granted to Vanuatu in order to optimise results and impact.  Active participation in regional 
arrangements, especially trade ones, is intended to smooth the country’s gradual integration 
into the emerging world economic order, thus creating an enabling environment that would 
guarantee stability and induce investment, and in this way contribute towards achieving the 
goal of sustainable development. 
2.2.  Comprehensive Reform Programme  
Vanuatu started implementing a Comprehensive Reform Programme (CRP) back in 1997 with 
loan funding assistance from the Asian Development Bank of around US $ 20 million. Its 
main objectives centred on the following: 
•  Achieving and maintaining a stable government including macro-economic stability 
•  Supporting and creating stable conditions for a private sector led growth, and 
•  Ensuring social equity and sustainability in the economic development process. 
The year under review marks the sixth year of its implementation, but there are still major 
hurdles to overcome including governance issues, continued need for strengthening of weak 
institutions within the public service, the legal sector, the parliament and the private sector.   
In 2003 the Government has approved and adopted a document known as the Prioritised 
Action Agenda (PAA).  The goal of the PAA is to formulate and articulate the medium term 
priorities of the Government, and to sequence and resource policy interventions to realise 
them.  The formulation of such priorities has been undertaken with stakeholders with the aim 
of providing a framework that will instil policy stability and provide longevity to reforms.  In 
this respect a Development Partners meeting was organised by the Government on the 4
th of 
September 2003.  The meeting was an opportunity to inform national stakeholders and 
development partners to work together in implementing the PAA.  It provided a platform to 
enable partners to realign their development programme to better address the PAA priorities. 
The objectives of the Prioritised Action Agenda and in the given order of priority are as 
follows: First, a series of actions ordered in terms of priority has to be taken to lift the 
economy on to a higher and more sustainable growth path.  Restoring macroeconomic 
prudence including correction of the structural deficit forms the core of this strategy.  Second, 
donor assistance has to be realigned with the priorities of the state to direct resources into the 
priority areas to maximise the impact of such investments.  Third, policy stability is initiated 
via the setting of priorities that have life spans beyond a twelve-month budget cycle and 
ideally across election cycles.  Such priority setting will provide the basis for directing 
budgetary resources into priority areas over the medium (3-5 year term) instead of the very 
short-term (i.e. 12 month budget cycle).   
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3.  UPDATE ON THE POLITICAL, ECONOMIC AND SOCIAL SITUATION 
Social and Economic Indicators 
Type  Indicator  2001 2002  2003 2004  2005 
 
Impact 
1. Proportion of population below $ 1/day 
 2. Prevalence of underweight children 
    (under five years of age) 
3. Under-five mortality rate 
4. Life expectancy at birth (years) 
5. Income per capita (US $) 
N.A 
12% 
 
26/1000 
66.5 
1,181 
N.A 
12% 
 
26/1000 
66.5 
1,224 
N.A 
12% 
 
25.5/1000 
67 
1,530 
N.A 
12% 
 
25/1000 
67 
1,554 
N.A
1 
12% 
 
25/1000 
67 
1,582 
 
Outcome 
6. Net enrolment in primary education 
7. Primary Completion Rate 
8. Ratio of girls to boys in: 
    Primary education 
    Secondary education 
    Tertiary education 
9.Primary school teacher/pupil ratio 
10.Secondary school teacher/pupil ratio 
11. Proportion of births attended by skilled 
    health personnel 
12. Proportion of 1 year old children 
    immunised against measles 
13.HIV prevalence amongst women 
14.Proportion of population with 
sustainable access to improved water  
36,482 
52% 
 
48:52 
49:51 
43:56 
24 :1 
15 :1 
65% 
 
53% 
 
Nil 
 
60% 
37,440 
50% 
 
48:52 
49:51 
45:55 
24 :1 
17 :1 
70% 
 
55% 
 
Nil 
 
65% 
39,500 
50% 
 
49:51 
50:50 
47:53 
23 :1 
18 :1 
70% 
 
60% 
 
1 
 
67% 
41,000 
52% 
 
49:51 
50:50 
47:53 
25:1 
20:1 
75% 
 
60% 
 
 
 
67% 
41,500 
54% 
 
50:50 
50:50 
48:52 
 
 
75% 
 
65% 
 
 
 
69% 
 
Input 
Share of education in the national budget 
Share of health in the national budget 
Aid (% of Gross National Income) 
27% 
12% 
13% 
29% 
13% 
14% 
29% 
13% 
14% 
28% 
13% 
14% 
28% 
13% 
14% 
 
3.1. Political  Situation 
Vanuatu is a young democracy and is still developing politically. Vanuatu became 
independent in 1980 as a constitutional republic headed by a President.  A Prime Minister, 
and a Cabinet appointed by the Prime Minister from 52 Members of Parliament, hold 
executive power. MPs are elected by universal suffrage for a four-year term.  A number of 
political parties contest the elections, the most recent of which was held in May 2002. 
In January 1998, following revelations in an Ombudsman’s report about political interference 
and bad loans in the Vanuatu National Provident Fund (VNPF), riots and looting took place in 
the capital of Port Vila as fund members tried to withdraw their savings. Government had to 
lend the Provident Fund € 7.8 million.  The ensuing rise in liquidity caused a serious monetary 
and exchange rate crisis. 
 
A degree of political stability returned following elections in March 1998. The Prime Minister 
made it his priority to regain confidence and engaged enthusiastically in the implementation 
of the Comprehensive Reform Program driven by the Asian Development Bank (ADB).  
On 25
th of November 1999, after several months of political negotiations, the Opposition 
group took power after a vote of no confidence. The Prime Minister, Barak Tame Sope 
composed a Government of twelve ministers representing the five parties of the coalition with 
28 of the 52 parliamentary seats.  In April 2001 the Opposition group, led by Honourable 
Edward Natapei tabled a vote of no confidence that created a political crisis. After several 
weeks of legal battle over the validity of the vote of no confidence, the new Prime Minister, 
Edward Natapei took power.  The new Government confirmed that they would continue the 
implementation of the Comprehensive Reform Program (CRP) and maintain the changes 
                                                           
1 No officially recognised figure available. The Asian Development Banks, however, estimates that 40% of the population 
and 51% of those living in the rural areas have incomes below US$ I per day.  
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implemented by the previous Government. The Government’s commitment to the CRP was 
noted by the ADB, which released the 2
nd tranche of its Programme Loan in support of the 
implementation of the CRP. At the CRP National Summits, Government reiterated its 
commitment to CRP with some adaptations aiming at improving service delivery.  
 
National elections held in May 2002 returned Prime Minister Natapei based on the same 
coalition arrangement.  A group, comprising foreign and local personalities, organised by the 
Transparency International, observed these elections.  In their report, the observers confirmed 
that the elections were free and fair.  They made however a number of recommendations 
aiming at improving the electoral process.  After a long time without a female representative, 
a woman was elected as Member of Parliament in these elections. 
 
In November 2003 a government reshuffle took place, resulting in a new coalition 
(comprising the VP, the NUP, the Green Confederation, and PPP) with the same Prime 
Minister and with the biggest party, the UMP, moving to the opposition.  Later the same 
month a by-election took place, seeing the re-election of Mr Barak Sope to parliament after 
having lost earlier his seat due to a conviction for fraudulent acts.  
 
There are six provincial governments, which have elected representatives.  The provincial 
governments have limited capacity, funding and responsibilities.  Whereas these 
administrations have been drafting outlines of master plans called Rural Economic 
Development Initiative (REDI), it will be some time before they are in a position to take 
effective control of their development agenda. 
 
Constitutional provisions protect individual freedoms. An independent judiciary is 
established. However, despite numerous damning reports by the Ombudsman, there has been 
reluctance to prosecute political leaders for alleged corruption.  It is noted that promotion of 
good governance is a key objective of the CRP.  There is freedom of the press. There are two 
independent newspapers; one published five times a week and the other only once. The 
Government runs two radio stations and a TV station.  Private entrepreneurs have been 
licensed to provide cable TV. 
 
Non-governmental organisations are generally weak in Vanuatu with inadequate resources to 
maintain the NGO umbrella organisation VANGO (Vanuatu Association of NGOs).  Budget 
line (B7-643) support from the European Commission has been granted to VANGO in late 
2001, aiming at rebuilding their operational capacity.  There are two trade unions that cater 
for all workers including civil servants and for teachers.  They have agreed to amalgamate by 
the end of 2003.  The private sector is represented by the Chamber of Commerce and 
Industry, which is partly funded by a government grant.  The Chamber plays an active role in 
the national economic life.  They organised in 2003 a second successful business forum in 
Port Vila aiming principally at bringing together Government and Private sector and thus 
create conditions that would facilitate the kick-start of the stagnant economy. 
 
Whereas Vanuatu has ratified, up to now, only two of the 12 UN human rights treaties, there 
are no reports of human rights abuses in Vanuatu.  However, there are cases of domestic 
violence.  While the Government is finalising a Domestic Violence Bill, a number of NGO’s 
have been mobilised to raise public awareness, especially in the rural areas, on the rights of 
women.  Traditional chiefs are being associated with the whole process in order to ensure the 
uninhibited implementation of the coming legislation.  
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3.2. Economic  Situation 
Structure and Growth of the Economy 
The structure of the Vanuatu economy can broadly be summarised by looking at the share of 
each sector as a percentage of the overall GDP in constant prices.  Such a view yields the 
following for Vanuatu: 
-  Commercial agriculture and forestry account for only 7.4% of GDP.  
-  The primary sector represents 10.5% of GDP (in constant prices).   
-  Industry including manufacturing, construction, utilities and subsistence construction 
represents about 8.7% of GDP.  
-  73.4% of Vanuatu’s GDP is produced by the services sector which includes retail 
trade, hotels and restaurants, transport/communications, Finance and Insurance, Real 
Estates, Government Services and Personal services.   
Most of the rural population is engaged in agricultural production for subsistence and some 
cash cropping.  Copra remains the mainstay of the agricultural sector.  There was a marked 
growth in this sector in 2003.  In particular cocoa and cattle have shown the biggest growth.  
This is due to a recovery in world prices, fair weather, and also opening up of new markets.  
Copra also showed some positive growth after a massive fall in sales in 2002.  Kava 
experienced a negative growth in 2002 due to a ban in Europe and other western countries 
citing health reasons.  However, results from 2003 show sales recovering due to increased 
demand from other pacific countries and also due to increased local demand. 
 
Real economic growth in 2003 is estimated to be around 1.6% compared to a decline in 2002 
of -2.8%.  The biggest growth, estimated at 8.7%, is in Agriculture, Fisheries and Forestry.  
Copra production is anticipated to record a growth of 7.0% in 2003 compared to a 2002 
decline of –13.1%; this is mainly attributed to the subsidised domestic copra price and to the 
fact that there were no major cyclones or hurricanes experienced in the country over the past 
twelve months.   
 
The industry sector has experienced a negative growth of –1.2% in 2003 as a result of 
declining activities in manufacturing, electricity and construction.  However it is expected to 
show slight positive growth in the near future due to some major projects ready to be 
implemented.  The services sector is anticipated to show a slight growth of 0.1% compared to 
–3.6% in 2002.  This growth comes mainly from finance and insurance, real estate and other 
services.  The tourism sector experienced a further fall of –3.0% in 2003 after a decline in 
2002 of -9.1%.  The future prospect of the sector looks promising with the recent government 
decision to opt for an open sky policy, and with indications from a regional carrier (Virgin 
Blue) to commence flying into Vanuatu in 2004, as well as with plans to increase the number 
of cruise ships to Vanuatu by P&O. 
Macroeconomic Performance and the Process of Reform 
Inflation, as measured by the consumer price index for the main urban centres, remained 
moderate in recent years.  The overall inflation rate for 2003 is estimated at 3%.  
 
To a large extent the inflation is imported: the higher rate of inflation in Australia, Vanuatu’s 
largest supplier of home consumption articles (45% of total imports), is outweighing the 
potential benefit Vanuatu could have drawn from the strong vatu rate against AUD; in 
addition, in a down turning economy companies tend to increase their sales prices in order to 
compensate for lower sales volumes.  The overall price level in the medium term will depend  
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largely on the Government maintaining prudent fiscal, monetary and exchange rate policies, 
price changes by monopolies in the economy, notably utility companies and changes in the 
international economic environment.  Given the rise of expenditure commitments in the past 
years it is important that fiscal responsibility is adhered to in order not to put too much 
pressure on the general price level.  In the medium term the inflation rate is estimated to be 
around 2.5%. 
 
For monetary policy management, the Reserve Bank of Vanuatu places high priority on a 
market based monetary management system.  It regulates the monetary market by adjusting 
the level of balances within the financial system.  The Government’s main monetary policy 
objectives are: 
1.  Maintaining price stability or keeping a low and sustainable level of inflation; and 
2.  Maintaining a healthy and viable external (balance of payments) position. 
The main monetary policy instruments used to achieve the above are: open market operations; 
reserve requirements; discount windows operation; repurchase facility (REPO), interest rates. 
 
Vanuatu’s balance of payments is characterised by a substantial trade deficit (imports of 
goods are far exceeding exports), which is usually financed by a large surplus in the services 
account (receipts from tourism) and inflows from foreign aid and investment.  The accounts 
performed well in 2003 compared to 2002 where the low services account had caused a huge 
current account deficit.  The current account balance for the first nine months of 2003 made a 
turnaround from the contraction recorded during the third quarter of 2002. This improvement 
is attributed to increases in the trade balance from lower imports bills and high official 
inflows.   However, tourism earnings vis-à-vis the second half of 2002 indicated a downturn 
due partially to the SARS scare, the US led war in Iraq, and the psychological impact the Bali 
bombings had on holiday makers.    
The total domestic revenue as at 31
st December 2003 stood around VT 7,797 million, which is 
around 21% of nominal GDP. Total VAT collections for the year are forecast to be 
VT 2,343.9 million.  This is higher than the forecast figure.  Import duty collection for the 
year to 31
st of December was VT 2,013.6 million or 88% of the amount that had been 
forecast. 
Total recurrent expenditure to the end of December 2003 is forecast to be VT 6,960 million or 
100 per cent of the 2003 budget.  This is a good achievement given the pressure on 
unbudgeted items that occurred throughout 2003.  This achievement also shows the success 
and importance of Department of Finance’s strategy to limit warrant release, virements and 
financial visa applications.  Had it not been for these measures the Government’s financial 
position would have been much worse. 
The stock of external debt has risen rapidly in recent years and in 2003 stands at VT 9,691.4 
million, or 28.2% of GDP.  This compares with a stock of external debt of only VT 2,800 
million, or 15.6% of GDP, in 1990.  The domestic debt on the other hand stood at around VT 
3,784.1 million, or 11% of GDP by the end of 2003.  The total stock of debt currently stands 
at around 39.3% of GDP.  Government considers it prudent to limit external debt over the 
medium term to an average of 40% of GDP.  This limit would allow new borrowings to 
finance priority development projects but would ensure that the growth of external debt is 
stabilised at a level, which is manageable.  This would keep Vanuatu just below the average 
external debt to GDP ratio for all developing countries. 
The choice of borrowing from the domestic market or from overseas depends on the costs and 
risks of each choice.  In general, domestic borrowing is to be preferred over external 
borrowing.  This is because domestic borrowing is made in Vatu and so there is no exchange  
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risk involved.  However, this domestic borrowing is done on a commercial basis with the 
interest cost determined by the local financial market.  Concessional loans from overseas may 
sometimes therefore be less costly, and, if the exchange risk is judged to be small, and 
liquidity in the domestic capital market relatively tight, such loans could be incurred to avoid 
crowding out domestic private investors. 
If borrowing for a development project is necessary, Government will make the decision on 
whether to borrow domestically or from overseas on a case-by-case basis.  In the short term, 
the aim is to stabilise domestic debt levels by running zero to negative net domestic financing 
outcomes.  In the longer term, reductions in domestic debt levels will be pursued as the 
recurrent budget moves into surplus. 
Government’s effort to develop the local capital market, a major objective of financial sector 
reform under the reform program, is an important determining factor in future decisions on 
balancing domestic and external borrowings for development financing. 
A table summarising the economic data of the country is shown hereunder. 
  2001 2002 2003 2004 2005 
GDP (% change)  -2.1  -2.8  1.6  2.1  2.6 
Trade Balance (millions of 
VUV)  -8,448 -7,856 -8,300 -8,340 -8,590 
Current Account Balance 
(millions of VUV)  -474 -518 -100  14  -215 
Gross Official Reserves 
(millions of VUV)  5,531 4,854 5,000 5,000 5,300 
Months of import cover  5.4 4.7 4.3 5.0 5.4 
Consumer Price Index (% 
change over previous year) 
3.6 2.0 2.5 2.5 2.5 
Tax Revenue (millions of 
VUV)  5,794 5,671 6,470 6,394 6,570 
Total Recurrent Revenue 
(millions of VUV)  6,684 6,334 7,191 7,091 7,288 
Total Recurrent 
Expenditure (millions of 
VUV) 
     7,199  7,230 7,231 6,965 7,138 
Total Payments 
                           as % of GDP 
9,133 
26.8 
9,220 
28.0 
9,669 
28.2 
8,760 
24.5 
8,954 
23.9 
Total Revenue & Grants 
 (millions of VUV) 
7,366 7,204 7,758 7,484 7,678 
Total Expenditure & Net 
Lending (millions of VUV) 
8,612 8,246 7,606 7,340 7,513 
Deficit / Surplus 
                           as % of GDP 
-1,247 
-3.7 
-1,043 
-3.1 
152 
0.4 
144 
0.4 
167 
0.4 
External Debt (total bilateral 
in millions of VUV)  1,181 1,044  960  877  793 
External Debt (total 
multilateral millions of VUV)  8,960 8,791 8,731 8,715 8,538 
Total Domestic Debt 
(millions of VUV)  2,786 3,432 3,784 3,784 3,784 
Total Stock of Debt 
                           as % of GDP 
12,927 
39.9 
13,267 
40.0 
13,476 
39.2 
13,375 
37.3 
13,114 
35.0 
Note: All figures for years 2003, 2004, and 2005 are estimates only 
Although the overall level of the stock of debt remains within prudent levels when compared 
to GDP, there is still a slight problem with the increase in the ‘flow’ of debt servicing 
payments.  Government policy is to use any receipts from the sale of assets to retire domestic 
debt and fund revenue generating development initiatives thereby freeing up funds for use on  
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the provision of front line service delivery.The increase in the flow of debt servicing 
payments will also mean that the Government will finance its development needs through 
grant funding, with loans only being considered as a last option and then only for projects 
which can show a financial level of return greater than the cost of servicing the debt in both 
the short and long term. 
 
3.3.  Achievements in social sectors / Cross-cutting issues 
Poverty and Gender Issues 
Vanuatu is ranked the third poorest country in the Pacific.  Adult literacy is estimated at only 
66 per cent, with life expectancy at birth of 67 years.  Vanuatu has a relatively low level of 
literacy, in particular for women.  Girls are less likely than boys to finish junior education, let 
alone continue on into secondary and tertiary levels.  There is a high drop out rate. 
Urban drift and unemployment pose serious challenges against a backdrop of stagnating living 
standards.  Cultural safety nets have been based on a strong customary tradition of social 
relationships.  Thus absolute poverty, as known in other parts of the world, does not exist in 
most of this largely subsistence society.  However, these mechanisms are now under pressure.  
Many families are having difficulties fulfilling customary expectations; others are opting out 
of the traditional system altogether.  Unemployed youth in the urban centres do not fall under 
any customary authority thus sliding towards petty crime. 
Current social, economic and political indicators indicate that women are disadvantaged. 
Women are more likely to be involved in unpaid tasks and work much longer hours than men.  
Women are generally more successful in small business and are more reliable borrowers of 
bank funds.  Nevertheless, involvement of women in formal decision-making process is rare. 
There is only one woman MP in the national parliament of 52 members.  Although Vanuatu 
has ratified the CEDAW it has found it difficult to implement it.    
Vanuatu has a high fertility rate.  There is a birth control awareness programme in place, but 
the less educated (especially in the outer islands) take little notice of it.  However, the 
proportion of births attended by skilled health personnel has increased, from 65% in 2000 to 
70%in 2003.  Birth control is low and teenage pregnancy common, thus making them more 
susceptible to reproductive health problems.  Poor nutrition of both mothers and infants is 
becoming a major health concern. 
 
Migration 
Despite economic difficulties, the level of poverty, social conditions generally and the 
regularity of natural disasters, emigration of ni-Vanuatu to other countries is so far on a 
minimal scale. Australia is the usual destination. There is an increasing number of ni-Vanuatu, 
however, working in foreign-owned shipping- fishing vessels, cruise ships, etc. This is largely 
due to the Vanuatu Maritime College, which specialises in the training of ni-Vanuatu in 
seafaring in a variety of discipline. Remittances from these trained sailors and hospitality 
workers earn Vanuatu a significant amount of foreign exchange (approximately .2 million 
Vatu annually). 
The Environment 
The Environment Unit Department under the Ministry of Lands, is monitoring all aspects 
pertinent to the protection and preservation of the environment.  The Environmental 
Management and Conservation Act No 12 of 2002 is a piece of legislation which is now in 
effect, thus enabling Vanuatu to maintain environmental quality through the sustainable 
management of natural resources for the security and benefits of present and future 
generations.  The Act has the following components: Administration; Environment Impact  
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Assessment; Biodiversity and Protected Areas.  As a follow-up to the Act, a National Bio-
diversity Strategy has been prepared and put into effect.  
Environmental Impact Assessments are, in general, carried out for all major projects.  Donors, 
funding these projects, do routinely require the execution of these studies. 
 
Vulnerability 
Vanuatu was ranked the most vulnerable state out of 110 developing small countries by a 
1998 Commonwealth Secretariat report.  Recent disasters are Cyclone Dani in early 1999, 
earthquakes in late 1999 (7.1 on the Richter scale), and in January 2002 (7.4 magnitude), and 
the recent unusual hail storms causing massive damage to buildings and food crops on the 
island of Tanna as well as to local infrastructure.  Land slides and tidal waves are also not 
uncommon and put strains on the Government’s ability to manage its infrastructure. Total 
rehabilitation costs from the first two disasters were approximately € 15 million, whereas 
damages caused by the last earthquake are estimated at around € 10 million.  
A high dependence on a few commodity exports makes Vanuatu vulnerable to changes in 
export prices.     
 
3.4 Sectoral Policies 
The Government is committed to raising the welfare of the general population via the 
following channels. First, by instilling macroeconomic prudence and creating a stable 
investment climate. Second, through raising income-earning opportunities of the general 
population. Third, by raising standards of service delivery particularly to the rural areas in 
terms of improving access to basic health and to primary education while lowering costs of 
internal trade.  For the Government to achieve this, a medium term development framework, 
known as the Prioritised Action Agenda (PAA), has been prepared.  It aims at the restoration 
of macroeconomic balance, actions to raise public service performance, actions to cut costs 
associated with transport and utilities, actions to grow the productive sectors of agriculture 
and tourism, and actions to improve access to basic services of health and education. 
 
Whereas in previous years the Government had been increasing budgetary allocations to 
education and health, the general state of the economy and the renewed emphasis to a support 
to the productive sectors, necessitate small decreases in 2004. 
Education 
This sector continues to be the largest budgetary recipient, thus signalling the importance 
attached to all aspects of education in Vanuatu.  The key policy goal for the education sector 
is the provision of universal primary education as emphasized in the PAA and the Education 
Policy 2004-2007.  The Government is also committed to continue to improve the quality of 
all forms of education (both formal and informal), as well as the quality of human resources 
and to introduce a more effective and sustainable way of management in the education sector.  
Two major decisions were taken in 2003: the extension of universal basic education from 6 to 
8 years in 2005, and the launch of the master Plan for the Technical and Vocational Education 
and Training (TVET).  The former is to secure improved achievement level in general 
education, and the latter to render for training the cadres of professional and qualified labour. 
 
In view of these reforms, the financial difficulties faced by government and the community at 
large to support education is increasingly one of the major concerns for the progress of 
education in Vanuatu.  Existing resource management inadequacies and the inability of 
development policies to address the current concerns further compound the issue.  One way of  
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easing the financial burden would be to accelerate the merger of the dual (French and English) 
system of education and achieve a genuine ni-Vanuatu education. 
 
In 2003, a total of 39,388 students were registered in primary education (51% male and 49% 
female).  Junior secondary enrolments totalled up to 8,217 students with a 50:50 sex ratio.  
Senior secondary enrolments totalled up to 1,421 students, which is only 3.6% of those who 
started primary education. 
 
The National Institute of Technology located in the nation’s capital, is Vanuatu’s only major 
training institution offering courses in both English and French.  There is a crucial need to 
make such training widely accessible via expansion into rural areas.  A total of 35 rural 
training centres, serviced by NGOs and church organizations, provide basic technical and 
vocational training to local urban and rural communities.  A few NGOs and a limited number 
of individuals also provide life skills training to the general population. While a large 
proportion of secondary school graduates take up vocational training, some 70 percent of the 
dropouts return to the rural agricultural sector or engage in small enterprises of dubious 
sustainability.  Funding for further education and a lack of jobs upon graduation remain major 
sector development constraints.  Notwithstanding this fact, the Government is committed to 
identifying and securing long- term funding from donors to enhance the human resource base 
of the nation.   
Health 
The Ministry of Health has completed its Corporate Strategic Plan 2004-2006.  Key priority 
areas include realignment of functions and roles within the Ministry to ensure effectiveness, 
efficiency and responsive service delivery, strengthening health partnerships for coordinated 
service delivery and use of funds, equitable service delivery, extending and strengthening 
public health programmes and reproductive services, improving the drug supply system, 
planning new primary care facilities based on population accessibility, review of the patient 
referral system, developing a master health services plan, developing hospital standards to 
ensure quality and customer focused services, strengthening the national health information 
system and implementing human resource management and development initiatives. 
 
In 2000, an integrated health system commenced, and in most provinces the community 
health sector is integrated with the hospital sector.  The Ministry is actively addressing 
primary health care delivery at the community level, particularly in rural areas. 
 
The health system design supports access to primary care services for local communities at 
aid posts through to dispensaries to health centers to provincial hospitals and ultimately 
tertiary hospitals.  The level of referrals through the system is based on clinical needs to 
patients, with the aim of returning patients closer to their homes as soon as possible should 
further treatment be required.  
 
The development of a Master Health Services Plan during 2004 will facilitate clear role 
delineation of all services to ensure that planning of facilities, equipment purchases and 
allocation of resources support the design, future directions and health needs throughout 
Vanuatu at the appropriate service delivery level. 
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Key health priorities include maternal and child health, nutritional health and safe foods, 
access to essential drugs, prevention and control of STD/HIV/AIDS, malaria, and other vector 
borne diseases, health promotion and living, mental health, primary dental care, and non-
communicable diseases.  There are also a number of widely identified needs that would 
improve health service delivery especially in rural areas such as adequate transport and 
communications, additional support for clinical education and provision of basic equipment.  
Transport 
It is generally agreed that transport is a major issue in Vanuatu, as the Government is facing 
increasing financial liability costs associated with public infrastructure. The main problem is 
the lack of maintenance, particularly in the land transport sector, due to the limited capacity of 
the responsible agencies to carry out appropriate actions to maintain the existing 
infrastructure. If this issue is not addressed urgently, transport will become a major constraint 
to development in Vanuatu.  
 
Because Vanuatu is an archipelago, the three types of transport (marine, air, land) are widely 
used although for the user, they are not satisfactory in regard to comfort, regularity or cost.  
Marine transport 
In the marine sector, the Vanuatu Government action focused on training through the Vanuatu 
Maritime College Project funded by EU and AFD. The purpose of this project is to provide 
appropriate training for Vanuatu's seafarers employed on domestic and overseas vessels and 
by making rural fisheries training available to village people in remote areas. Recently, The 
Agence Française de Développement has expressed its interest in funding a harbour at Port 
Resolution in Tanna and a feasibility study should be undertaken soon. 
 
Air transport 
Air transport continues to benefit from substantial investment from donors and the 
Government. The reconstruction of the Pekoa terminal in Santo has started and should be 
completed by the end of this year, under joint funding by the Government and AFD. 
Construction of an international freight terminal is going on at Bauerfield Airport in Port Vila.  
Recently, the Government and AFD reached an agreement to upgrade three outer island 
airports: Norsup (Malekula), Longana (Ambae) and Lonorore (Pentecost), following a 
feasibility study on six airports. Detailed study should start early this year in order to prepare 
tender documents. Works are expected to begin early in 2005. The maintenance scheme for 
the 26 secondary airports has been outsourced and work is in progress in identifying a 
contractor to be responsible for operations and maintenance.  
 
Land transport 
According to recent inventory, the total length of roads in Vanuatu is 1528 km, including 
85 km of sealed roads, the rest being gravel and earth roads. The sealed roads are located on 
Efate (61 km) and Santo (24 km). Roads are present on 20 islands but 70% of the network is 
on six of them: Efate, Santo, Malekula, Ambae, Tanna and Pentecost. Condition of rural roads 
is generally poor due to lack of maintenance. This is due mainly to insufficient funds available 
to do the maintenance and to the absence of clearly defined responsibility for the road asset 
management. In spite of a reorganization of PWD following the recommendations of the 
CRP, it is necessary to address several issues to restore its capacity to maintain the road 
network: improve staff skills in maintenance techniques, renew the equipment which is 
generally old and not economic to repair, adjust the budget to be in line with the length of the 
priority roads (those that have a proven financial return).  Presently, road maintenance is 
limited to roads around the major towns.   
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Under the funding of major donor, several projects were carried out:   
-  the Big Bay project initiated after the Cyclone Dani passage in 1999 funded by EU; 
-  the Malekula and South Santo river crossings rehabilitation in the same recovery 
programme, but financed by AFD; 
-  the reconstruction of the Eton Bridge on the Ring Road of Efate, funded by EU. 
 
After the 2002 earthquake and the severe damage of the Teouma Bridge, the Japanese 
Government accepted to reconstruct this bridge and the one on Rentapao River on the Efate 
Ring Road. Works should start mid 2004. 
 
The PWD Maintenance Training Project is now being implemented under financing by EU. 
The project includes training of PWD maintenance staff by experts, purchase of equipment 
and demonstration works on the islands of Malekula and Tanna. The purpose of the project is 
to improve rural roads condition on the two island of Malekula and Tanna and allow better 
access to markets, shipping terminals and social facilities to villagers. A memorandum of 
understanding was signed between the Vanuatu Government and the State of Queensland in 
Australia to train and assist PWD staff in road asset management. As part of PWD programme 
for disaster intervention, the Government of New Zealand funded the purchase of 200 m of 
Bailey bridge which will be used to replace rapidly damaged structure after a natural disaster. 
 
Agriculture 
Due to the volcanic nature of many of Vanuatu’s islands, soils are rich and fertile, 40% of the 
land area has conditions favourable to agriculture development, yet less than half of this area 
is under any form of cultivation.  Copra, cocoa, and cattle sectors have potential for 
development.  Kava and forest products had experienced sharp rises in the recent past with the 
former in serious decline in the past 12 months due to import bans imposed by several 
industrialised countries.  Vanuatu’s dependency on few commodity exports renders the 
country highly vulnerable to shifts in world prices.  Nevertheless, export markets exist and 
can be further developed through regional agreements (SPARTECA and MSG). 
With improved marketing arrangements and infrastructure, there is scope for increasing 
smallholder cocoa and coffee exports (especially in the organic niche market).  The 
achievement of quality export standards by the Vanuatu abattoirs, coupled with the fact that 
the country is one of the few that are globally recognized as being mad cow disease-free and 
having a 100% organically grown beef, present a promising opportunity for beef exports and a 
boost to the nation’s growing cattle industry. 
 
Increased output from agriculture has the potential to improve the well being of the bulk of 
the population by improving access to and demand for basic services.  The area of agriculture 
development with the greatest potential to benefit the majority of ni-Vanuatu is the 
smallholder sector engaged in the production of traditional crops.  The expansion of the 
market for traditional food crops and for high value specialty niche products depends on 
improving smallholder productivity and domestic marketing.  The commercial agribusiness 
sector, which remains relatively small, has potential for growth.  Access to land and 
competitively priced credit are major impediments for such growth. 
 
The Agricultural Sector Policy comprise (in the medium term): 
-  Primary emphasis on increasing productivity and developing efficient domestic and export 
marketing systems.  A system within the extension service should be in place where 
farmers can sell their products locally/externally.  Improve market intelligence capacity.  
 
 
13
-  Propagation and distribution of recommended varieties of root crops will be instituted.  
This includes food security. 
-  Information regarding pig and poultry feed formulation will be disseminated to 
subsistence farmers via agricultural extension services and the media. 
-  Cattle genetic improvement programme, involving the setting up of breeding farms at 
locations accessible to cattle farmers so as to improve the national herd in terms of quality 
and quantity. 
Forestry 
Like in other larger island countries of the Pacific, forestry development in Vanuatu continues 
to play a significant role in the national economy by providing income opportunities, 
infrastructure (roads, bridges, buildings, etc.), and export earnings.  In 1997 sawn timber 
exports earned more than € 4 million and employed an estimated 1000 workers.  In addition 
other income (royalties, development levies, premiums) as well as ancillary business and 
employment opportunities have been considerable.  Following declines in recent years, the 
forestry sector is expected to experience a growth in 2004 boosted by the establishment of two 
sandalwood oil processing plants, the opening of a burl industry and the promotion of seed 
sales.  The increase in mobile sawmills will also contribute to this steady growth. Most of the 
industry is based around logging operations in natural forests, with logs being processed in 
mills and exported as sawn timber.  Sawn timber exports at € 2.7 million in 2003 represent 
13% of all exports.  Vanuatu has a comprehensive forest policy supported by appropriate 
legislative and regulatory measures due to a ban on the export of unprocessed logs.   
Monitoring of compliance however is weak. While the sector expects a steady growth, certain 
factors continue to represent constraints.  These include the limited human resources capacity, 
limited capital finance, insufficient appropriate technologies, limited market opportunities and 
an imbalance between reforestation and utilisation. 
 
Fisheries 
Marine resources have sustained many communities in Vanuatu for generations and comprise 
an important part of ni-Vanuatu diet.  The nation is well endowed with marine resources and 
has significant potential to increase income on a sustainable basis from this resource.   
Offshore tuna resources have been licensed to foreign fishing nations, with little downstream 
processing in the country (see page 16).  The fisheries sector contributes about 1% to GDP 
and makes only 5.5% of total primary production.  Attempts to develop significant local 
participation in commercial fishing have been disappointing.  Lack of adequate cold storage 
facilities, inadequate access to markets and the high cost of credit have been identified as 
factors inhibiting the growth of the industry.  Consequently, exports have been marginal and 
stagnant with domestic demand being increasingly met by imports of canned fish in particular. 
Export of trochus blank buttons and other trochus processed items remained the dominant 
product in the fisheries exports.  Other fishery products such as giant clams and lobsters are 
small but they form a significant part of the country’s fragile exploited resources.  The total 
revenue collected by the Department of Fisheries in 2002 totalled about € 850,000. 
A unique factor of the sector is the operation of an international shipping registry by the 
Vanuatu government.  This registry has created an opportunity for foreign fishing companies 
to register their vessels under Vanuatu flag, thus making the country the second largest in 
terms of fishing fleet operating in the eastern Pacific.   
The sector faces many constraints, most to do with inappropriate policies and regulations.   
The development of the sector would require that these constraints be properly addressed. 
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Tourism 
The Vanuatu Tourism Development Plan was updated in 2002.  The country’s main 
objectives in the tourism sector comprise: 
- promotion of economic growth through the sustainable, and balanced, tourism development 
- generation of sustainable foreign earnings, local incomes, and employment from tourism, 
while paying great attention to environmental issues concerned 
- promotion of greater local participation, with special emphasis on the important role played 
by women in the sector, while sustaining at the same time local culture and customs 
Government statistics indicate that tourism has been the only economic sector to show any 
significant growth over the last six years, (although this growth has tailed off in the last two).  
Source markets are mainly Australia and New Zealand. Visits by cruise ships are a significant 
source of tourism revenue.  Visitor arrivals have increased steadily since the mid-nineties, 
reaching the level of 110, 000 visitors for the first time.  Political problems in other regional 
destinations had made Vanuatu attractive and reinforced its image as the ‘Friendly Face of the 
South Pacific’.  However the gradual normalization of the situation in Fiji started adversely 
affecting tourism arrivals in Vanuatu. 
The recent upgrading of the major international airport to B-767 level offers the opportunity 
for Vanuatu to attract tourists from new markets.  In addition, the upgrading of Santo airport 
to B-737 level is likely to lead to further investment in the tourism sector on the island. 
Furthermore, plans are underway for direct air links between the island of Tanna and New 
Caledonia.  Services to the outer islands are likely to be further improved as a result to of the 
proposed upgrading of additional four airports to Dash 8 level (funded by AFD).  A regional 
carrier is actively looking into the possibility of commencing flights to Vanuatu.  The year 
2004 will mark an increase in the number of cruise ships calling onto different islands. 
Port Vila has the potential for more tourists arrivals (estimated at up to 200, 000 tourists per 
year) but is constraint at present by a lack of quality hotel rooms, lack of skilled human 
resources, as well as the relatively high prices in Vanuatu.  In addition, its main wharf needs 
renovation.  The outer islands have a great potential, particularly for eco-and adventure 
tourism, but have even more acute human resource capacity constraints, and the problem of 
access to them. 
 
New investments in hotels and tourism attractions are currently taking place in Port Vila and 
Santo.  Investment by local entrepreneurs in the outer islands, albeit on a small scale, is 
increasing, as evidenced by the increased membership base of the Vanuatu Island Bungalows 
Association, which has been supported by the EU.  Donors, including the EU, are to support 
the marketing efforts of the nationals tourism agencies, and also to substantially strengthen the 
country’s capacity to train adequately the people involved in the industry. An overall 
improvement in the quality of tourism product, as well as a rationalisation of relevant prices, 
are pre-requisites for competing effectively in the Pacific. 
 
 3.5  External Environment (Regional and International Developments) 
One of the key policies of the CRP is to work towards a high degree of openness to the global 
economy.  A new foreign investment law has been passed to make it easier for foreign 
investors to meet residency and work permit requirements. 
Offshore Finance 
The Vanuatu offshore centre development was under considerable strain in 2002/2003.  This 
was largely due to a temporary ban of Vanuatu Banks from the international banking system, 
particularly the US banking system.  However, this was in no way due to Vanuatu’s inclusion  
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in the OECD list of uncooperative jurisdictions.  The temporary ban was due to the enactment 
of the US Patriot Act, which makes provisions for security and due diligence checks on all 
banking transactions going to and from the United States.  Ensued problems have now been 
resolved and Vanuatu does not have any more problems in the area of international banking. 
In view of the anti-money laundering exercise, Vanuatu considers the strengthening of its 
offshore finance sector against money laundering activities, terrorist financing and other 
illegal purposes/activities as significant.  Vanuatu already complies with all of the FATF’s 48 
recommendations.  In fact, Vanuatu is the only nation in the Pacific region to have established 
a functional Financial Intelligence Unit.  For the record, Vanuatu has never been on any 
FATF black listing, unlike of some of its Pacific neighbours.  In November 2002, Parliament 
further enacted legislation to provide for the suppression of terrorist financing and the 
confiscation of proceeds of crime.  New legislation has assigned to the central bank the task of 
over viewing all banking activities (including those of the offshore sector).  
Following the submission of a commitment letter by the Minister of Finance to the OECD, 
declaring the Government’s willingness to adhere to the principles concerning the Harmful 
Tax Practices Initiative, Vanuatu has been removed from the relevant list of “uncooperative 
countries”.  Whereas this may result, in the short term, to a certain contraction of the offshore 
sector in Vanuatu, it is expected that, in the long run, it will be to the benefit of the country. 
 
Trade Arrangements 
With the domestic political pressures in 2001 leading to the postponement of World Trade 
Organization (WTO) membership, Vanuatu over the 2003 period, had undertaken a 
substantial awareness program on the WTO to ensure that the private sector, non-government 
organizations and the general public at large are well vested with this multilateral trading 
system.  As such it is deemed that the current package will be re-looked at and negotiations 
resumed in the not too distant future.  
Vanuatu ratified the Pacific Island Countries Trade Agreement (PICTA) in July 2003, which 
is now in its implementation stages in the Pacific Islands. Under Article 6 of the Pacific 
Agreement on Closer Economic Relations (PACER) between the Pacific Islands, Australia 
and New Zealand, should a forum country commence formal negotiations for free trade 
arrangements with a non-Forum country, then it shall also offer to undertake consultations 
with both Australia and New Zealand.  Given this Australia and New Zealand have agreed to 
assist financially in the Pacific islands trade facilitation program.   
Under the 2000 Cotonou Agreement, Vanuatu as part of the ACP is committed to the 
negotiation of new WTO-compatible trade arrangements with the EU that will come into 
force in 2008.  New reciprocal Economic Partnership Agreements (EPAs) between the ACP 
and the EU will replace existing non-preferential trade arrangements.  It is seen that the 
sectors Vanuatu will be looking at in these EPAs are the fisheries, forestry, agriculture, 
tourism, and financial sectors. Vanuatu’s status as a Least Developed Country (LDC) will also 
be an option to fall upon. 
The SPARTECA agreement between the Pacific islands, Australia and New Zealand provided 
duty-free access for Vanuatu agricultural products into the Australian and New Zealand 
markets. However, this has now lapsed and as such Vanuatu currently enjoys this duty-free 
access under the World Trade Organizations program for more integration of Least Developed 
Countries.  Vanuatu has been able to benefit from this through the exports of its agricultural 
goods to both Australia and New Zealand. 
The Melanesian Spearhead Group Trade Agreement is a non-reciprocal trade agreement under 
which duty free and unrestricted or concessional access is offered for virtually all products 
under its schedule.  It is likely that a free trade area will take effect in 2004 for Fiji and Papua  
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New Guinea and 2005 for Solomon Islands and Vanuatu.  However, amid protests from Fiji, 
Vanuatu negotiated emergency protective tariffs on six MSG products in October 2002 aimed 
at protecting local industries for three (3) years.  These products and industries are closely 
monitored and their progress noted so as to ensure that they are able to compete once this 
protective period is over.  To move towards an MSG Free Trade Area, Vanuatu is currently 
finalizing its proposed negative list, which will constitute the industries that qualify to be 
protected.  Hence, given the importance of the MSG within the region, Vanuatu was 
nominated to host the MSG Permanent Secretariat in 1999 and as such progress is taking 
place to ensure that this Secretariat is set-up. 
Vanuatu has also been successful in accessing funds made available by the European Union 
(DG Trade) to assist in its trade capacity building.  The objectives of these funds are to firstly 
organize awareness programs in all six (6) provinces of the country on the various trade 
arrangements, its importance and how it will affect the country.  Secondly, it is envisaged that 
the funds will be used to co-ordinate a strategy on the Economic Partnership Agreement 
between the stakeholders to ensure that the ownership of EPA negotiations are well vested on 
the people of Vanuatu.  Lastly, the funds will be used to accommodate other trade related 
programs and objectives that fall in-line with the policies of the Government. 
Fisheries Agreements 
As of 31.12.2002 there existed 9 Bilateral Fishing Agreements (BFA) between foreign fishing 
entities and the Vanuatu government.  All respective parties to these BFAs are foreign based 
with the exception of one that has a local agent resident in Vanuatu.  All the BFAs are based 
on an appropriate template as contained within the Vanuatu Tuna Management Plan, entailing 
new license fees and regionally agreed minimum terms and conditions for foreign fishing 
vessels operating in the Forum Fisheries Agency’s (FFA) area which includes Vanuatu. 
Fisheries surveillance and enforcement is coordinated by the FFA in cooperation with the 
French, Australian, and New Zealand air forces.  Surface patrols are being carried out by the 
country’s single patrol boat.  Some cases of illegal fishing activities during 2003 were 
detected.  
4.  OVERVIEW OF PAST AND ON-GOING COOPERATION 
Lome Convention I        4
th   EDF                    €  1,335,000  
Lome Convention II       5
th   EDF                    €  4,332,000  
Lome Convention III      6
th   EDF                    €  5,500,000  
Lome Convention IV      7
th   EDF              
        €  7,500,000  
Lomé Convention IV/2   8
th  EDF                    € 10,500,000  
Cotonou Convention       9
th EDF                    €  15.300,000       
Total of NIPs                                   € 44,467,000 
STABEX                                         € 32,000,000 
Structural Adjustment                     €   1,600,000 
 
All funds under the 6
th EDF have been used and projects closed.  A small balance remaining 
(€1250) was transferred to the 9
th EDF.  Virtually all funds under the 7th
  EDF have been used 
and almost all projects closed.  A balance of about €160,000 was transferred to the 9
th EDF. 
Concerning the 8
th EDF, most projects have been closed.  A balance of about €60,000 was 
also transferred to the 9
th EDF reserves. 
The 9
th EDF NIP’s A-envelope of €12 million has all been committed.  Of the two projects 
envisaged under the €3.3 million of B-envelope, one is under implementation, and the Draft  
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Financing Proposal for the second one is under appraisal by the European Commission’s 
competent services.  
During 2003, a total of  €3,433,000 was disbursed, of which €3,350,000 under the NIPs, 
€35,000 under STABEX, and €48,000 under structural adjustment. 
4.1.  Focal sectors  
In continuation of earlier policies, the education sector constitutes the area of concentration of 
the EC assistance under the 8
th and 9
th EDF.  This is in line with the EC policy of improving 
education as a means for achieving sustainable development and fighting poverty. Education 
has been identified as focal sector of the 9
th EDF due also to its crosscutting relevance to other 
sectors.  
4.1.1 8
th EDF  
European Union/Vanuatu Education Development (EUVED) Programme - €8.3m 
a) Results 
The EUVED programme has provided, amongst other activities, the upgrading of 18 junior 
secondary schools as well as the upgrading of the Vanuatu Institute of Teacher Education and 
of the Examination Center.  In addition, the reconstruction of the Ministry of Education 
headquarters, severely damaged by the strong earthquake of January 2002, was also funded 
under the project.  The programme has also provided in-service training of teachers and 
maintenance officials, it has established a secondary schools inspectorate, and has also 
provided textbooks and basic laboratory equipment. 
The following table of the Intervention Framework / Indicators gives a picture of the 
relevant achievements: 
  1994  2001 2002 2003  2003 
  Base Year  Actual  Actual  Actual  Target 
Activity          
Total enrolment JSS  4392  7451 8199 8217  8784 
Students percentage 
passing to SSS 
43% 50% 50.2%  52.8%  Increased 
percentage 
Teachers in JSS  191 558  591  675  Increased 
number 
Secondary Schools 
Advisors  
Nil -  27 33  30 
Value of textbooks 
/ref. mat. distributed 
- €8,700  €108,000  €64,500  €41,000 
Value of science 
equipment distributed 
-  €500 15,000  €29,000  €29,000 
Upgraded JSS  -  6 9 3  3 
Maintenance 
Workshops  -  1 6 2  2 
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b) Progress in activities 
Implementation of the programme started in September 1999 and was completed on time in 
August 2003.  A Project Management Unit, staffed with an expatriate, a Volunteer, and six 
Local Staff, managed efficiently the implementation of the various activities under the 
programme.  On-the-job training was provided to ensure effective transfer of know-how.   
Local communities in the vicinity of the schools that benefited from the programme, including 
also women, have been actively involved through the services of a local sociologist.  The 
works implemented improved the surrounding environment due to the provision of proper 
drainage, and also due to the fact that technology used is appropriate to local conditions.   
Of the global financial commitment of €8,300,000 the amount disbursed reached €8,094,000 
i.e. 97.5% of the total of approved funds.  The remained balance was transferred to the 8
th 
EDF reserves and then to the 9
th EDF.  Activities were completed within the timetables that 
formed part of the relevant Work Programmes.  No major problems were encountered during 
execution.  Some minor damages caused by extreme natural phenomena were repaired under 
the programme. 
It is noted that a Mid-Term review was carried out, positively concluding on the relevance of 
the project.  Appropriate conclusions and recommendations of this study were taken into 
account during the later stages of the project’s execution, and most importantly when 
formulating the follow-up intervention under the 9
th EDF. 
c) Degree of integration of crosscutting themes 
Under the project a balanced support to francophone and anglophone schools has been 
provided respecting relevant government policies.  
 A good representation of girls in secondary schools has been achieved.  Furthermore, and due 
to the effective work done in the field by the local sociologist, women have been actively 
involved when mobilizing communities in the project areas to assist in matters pertaining to 
the execution of upgrading activities and to the running of these schools.  
Attention to environmental matters has been paid during the design and execution of works 
phases.  Local materials and practices have been used.  A noticeable benefit to the 
surrounding grounds of the target schools was due to the provision of adequate drainage 
facilities. 
Institutional aspects have been addressed to a large extent by the provision of training at 
different levels, by upgrading facilities at the Vanuatu Institute of Teacher Training and the 
Examination Center, and by establishing the first ever inspectorate of secondary education.  
Furthermore, capacity building has been achieved by training maintenance officers, and by 
forming secondary schools advisers. 
 
4.1.2  9
th EDF  
The education sector continued to be the focal area of concentration of EDF assistance.  More 
than 80% of A-envelope resources (€12m) and more than half of B-envelope ones (€3.3) are 
being used directly or indirectly on projects concerning education.  Together with other 
donors, a substantial support to the Government’ policy of “education for all” is being 
provided.  The relevant sectoral indicators are shown in Annex 7.1. 
 The 9
th EDF support to the focal sector of education comprises five distinct interventions as 
outlined below:   
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Education and Training Programme (4.5m) 
a) Results 
Following extensive consultations between stakeholders concerned, the project was 
formulated and submitted to the Commission in July.  The EDF Committee gave its favorable 
opinion in October and the relevant Financing Agreement was signed in December.   
Implementation, envisaged to last 3-4 years, will commence in early 2004.  
The table comprising the relevant Intervention Framework / Indicators is shown in Annex 7.2. 
b) Progress in activities 
With inputs from the Technical Assistant to the Ministry of Education, the selection criteria to 
determine the schools that will benefit from this programme have been defined.  The Ministry 
has set up a committee that will appraise all requests for assistance that are being received 
from the provinces.  In parallel, the Terms of Reference for the required project management 
services is in progress.  In addition, work is also on going in drafting the Global as well as the 
First Annual Work Plan, under which the diverse activities of the project will be implemented. 
The total funding amounts to €4,531,000. 
c) Degree of integration of crosscutting issues 
On the basis of the valuable experience gained during the 4 years of implementation of the 
EUVED Programme, and also taking into account appropriate recommendations of the Mir-
Term Review of the latter, cross cutting issues of gender/environment/institutional aspects 
shall be properly addressed. 
Training of Air Traffic Controllers (€300,000)  
a) Results 
This project aims at training to international standards local personnel with a view to 
replacing the 3 expatriate air traffic controllers.  Very recently, two of the local trainees 
graduated duly and assumed their roles, writing history in the aviation sector of the country 
and of the region.  It is reasonably expected that one more of the trainees will graduate to the 
same standard, thus achieving the set objectives. 
b) Progress in activities 
The Airports Vanuatu Limited is implementing the project.  First training of 6 recruits 
commenced in July 2002, and the project as a whole is anticipated to be completed by March 
2004.  Theoretical training was provided in Vanuatu.  Practical one was first provided in Fiji, 
and then followed in Vanuatu under a collaboration agreement with experts from New 
Caledonia.  Valuable on the job training has been, and it is still being provided by the 
experienced foreign air traffic controllers currently employed by AVL.  
The total amount provided under the project, i.e. €300,000 has been disbursed and virtually 
expended. 
c) Degree of integration of crosscutting themes 
It is interesting to note that of the two successful graduates one is a woman.   
The implementation of this project’s activities provides good opportunities to AVL to upgrade 
skills and assure an effective transfer of know-how from the various trainers.  Indeed the AVL 
aspires at providing similar training to nationals of other ACP Pacific Islands States.  
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Tourism education and Training Programme (€2m) 
a) Results 
The project aims, principally, at expanding the capacity of Vanuatu Institute of Technology’s 
hospitality studies school by building a new facility, at assisting the development of rural 
tourism, at providing in-service training of personnel in the tourism industry, and also 
contributing to the marketing efforts of the National Tourism Office.  The relevant Financing 
Agreement was signed in May.  Physical implementation is expected to commence in early 
2004, and activities completed by mid-2007. 
b) Progress in activities 
The consultation process for the procurement of the required engineering expertise was 
launched by mid-year, and a recommendation for the awarding of contract made by year’s 
end.  It is expected that the relevant contract would be concluded by end-January 2004, so that 
work on the designs and tender documents of the envisaged structure commence soon after.  
In the meantime, the restricted tender dossier for the procurement of the necessary project 
management services was drafted and sent to the Commission for their consideration.  Plans 
are also underway for constituting the Steering Committee foreseen in the project agreement.  
A total of €1,999,000 constitutes the available funding under this project. 
c) Degree of integration of crosscutting themes 
It is expected that women will benefit substantially from this project since they constitute a 
large proportion of the tourism industry’s employees.  In addition, women are also employed 
in significant numbers in the small rural tourism bungalows that are also expected to benefit 
from the project.  Due environmental considerations will form an integral part of the designs 
of new structures.  Concerning institutional aspects, in addition to the VIT whose capacity 
will greatly be strengthened, capacity building will also be the objective of the envisaged 
assistance to the National Tourism Office.  
Public Works Department Maintenance Project (€ 2m) 
a) Results 
The project aims at building up the capacity of the PWD at Headquarters level as well as in 
their branches in two of the main outer islands.  The means for achieving this objective 
comprise the provision of necessary equipment, training of PWD personnel at different levels, 
and the execution of some demonstration works.  The relevant Financing Agreement was 
signed in November 2003.  It is expected that physical implementation will commence in the 
first half of 2004 and be substantially completed by end-2007. 
b) Progress in activities 
The dossier for the envisaged open supply tender was drafted and sent to the Commission for 
their necessary action.  The Project Implementation Unit (PIU) was formed in the PWD.  The 
required Global Work Plan, and the First Annual Work Plan have been prepared.  It is 
anticipated that some training activities would commence by March/April, and the supply 
contracts for the envisaged equipment concluded by mid-2004.  Following the delivery of 
equipment the implementation of the project activities is expected to accelerate. 
A total of €1,995,000 has been globally committed for this project. 
c) Degree of integration of crosscutting themes 
Environmental considerations shall be duly taken into account in the design of project works. 
Concerning institutional aspects, in addition to the capacity building that will be effected 
through the envisaged training, transfer of know how for project management is also expected  
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to take place from the Technical Assistant to the PWD, (funded under a separate EDF 
project), to the Heads of Divisions in the PWD that will constitute the PIU. 
Technical Assistance to the NAO (€ 600,000) 
a) Results 
Following the successful completion of the previous TA to NAO, and due also to shortages of 
skilled staff in the administration, a continuation of this assistance was considered necessary 
in order to ensure the smooth collaboration between the EC Office and the NAO’s department 
which is a pre-requisite for the smooth implementation of the EU / Vanuatu cooperation.  
 Following a restricted tender during the second half of 2002, the new Technical Assistant 
took up his post in March 2003.  Unfortunately, he has proved to be unsuitable for this post, 
leading thus to the NAO requesting his replacement.  A new expert is expected to take up the 
post of the TA to NAO by February 2004 for the remaining period of the relevant contract, i.e. 
till mid-2006. 
b) Progress in activities 
Due to the uncooperative attitude of the expert initially recruited significant delays in some 
projects activities had been occurred.  More importantly, his often ill advice to the NAO led to 
the deterioration of their working relations with the EC Office.  A high level EC delegation 
visited Vanuatu in November with a view to discussing this serious matter and reaching an 
agreement on the best way forward.  These consultations led to the decision to request his 
replacement.  
Of the total envelope of the global financial commitment of €600,000 the amount of €135,753 
(i.e. 22.6%) has been disbursed by the end of the year under review; most of it is in the form 
of an advance payment. 
c) Degree of integration of crosscutting themes 
A fully implemented technical assistance contract to the NAO’s department, coupled with the 
provision of necessary informatics equipment, and also complemented by appropriate 
training, are expected to ensure that an effective transfer of know how will be made by the 
time of completion of the project. 
4.2   Macroeconomic support 
Support to Economic Reform Programme 
a) Results 
The Financing Agreement for a Structural Adjustment Support Programme was signed in 
2001 for a total amount of €1,600,000 to be released as a direct budgetary assistance.  Funds 
under this facility were aimed at supporting the education budget, and more specifically to 
meeting the salaries of additional teachers that were recruited as a direct result of the 
expansion of schools under the EUVED Programme.  An ex-post audit of this project 
validated the proper use of funds. 
b) Progress in activities 
A first tranche of €762,500 was released in late 2001.  The second disbursement of funds, for 
the same amount, took place in the third quarter of 2002.  The release of the second tranche 
was only done after a thorough review of the relevant conditions stipulated in the Financing  
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Agreement.  An extension of the validity of this Financing Agreement was obtained at the end 
of 2002 in order to allow the execution of the required comprehensive audit of the project.  
Following appropriate consultations with a number of competent firms the audit contract was 
concluded in the first quarter of 2003 and carried out during the second quarter.  This study 
has also reviewed the state of the country’s public finances and made recommendations for 
improvements.  The latter have been useful when formulating a new budgetary support 
intervention that may be considered under the 9
th EDF. 
c) Degree of integration of crosscutting themes 
Since female teachers comprise a significant number of employees in the sector, they have 
benefited directly by this project. 
The audit/review study provided a good opportunity for government officials concerned to 
gain valuable experience through their association with the experts. 
 
4.3 Projects and Programmes outside focal sectors 
4.3.1   8th EDF 
Vanuatu Maritime College 
This project comprises the strengthening of the Maritime College in Santo.  The College 
trains seafarers and fishermen.  A multi-donor assistance, with EU and France being the main 
contributors of funds, aims at extending and upgrading the college’s facilities in order to meet 
growing demand for training but also in order to ensure that such training complies fully with 
relevant international standards.  The Financing Agreement was signed in February 2001, and 
building works started in the second half of 2002.  Good progress was achieved during 2003.  
By the end of the period under review, all new buildings were completed and put into use.  
Work also started on the cargo handling training facility.  Out of the approved €663,000 the 
amount of about €650,000 has already been disbursed, i.e. some 98% of the total. The request 
for raising the project ceiling by making use of available funds was under appraisal by the 
Commission at the end of 2003.  It is anticipated that it would be approved in January 2004, 
so that some additional infrastructure works could be carried out.  In that way all initial 
objectives will be achieved.  An increased number of students, including a significant number 
of female ones, are benefiting from the expanded and improved facilities, thus finding it easier 
to get a gainful employment. 
 
Technical Assistance to the Public Works Department 
This expertise was considered necessary in order to strengthen the capacity of the PWD on 
matters pertaining to the planning and management of transport projects in general, and in the 
preparation and monitoring of implementation of European Commission funded projects.  The 
expert took up his assignment in September 2001 for a period of 3 years.  He has been 
instrumental in preparing the relevant 9
th EDF project that was approved in September 2003.  
He is also to be a member of the Project Implementation Unit of the latter. 
By the end of the period under review, out of the committed funding of €436,464 the amount 
of about €283,000 was paid, i.e. 65% of the total. 
4.3.2 9
th EDF 
Producers Organisation Project 
This agricultural development project was approved in mid-2002.  It is co-financed with 
France, whereas the Government makes significant contribution in kind.  The amount of €1.4 
million has been committed by the European Commission, aiming at assisting in the  
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establishment of viable producers organisations by providing to them expertise, training, and 
infrastructure facilities as necessary to making them commercially sustainable by the end of 
2005.  It has commenced its implementation in the last quarter of 2002.   
Good progress has been made during 2003 in identifying and helping to establish producers 
organisations, preparing and launching tenders for the procurement of expertise and 
equipment, as well as concluding relevant contracts.  In fact first deliveries of supplies took 
place in the second half of 2003.  Four volunteers, funded under the French component of the 
project, have been placed in the four outer islands that form the focal area of support.  Their 
contribution has been valuable, especially because they provide an effective interface between 
the Project Management Unit based on the main island and the beneficiaries, i.e. the 
farmers/producers in the outer islands.   In the meantime, the Marketing Expert provided 
under the project took up his post in May and started essential preparatory work. 
Current activities are being implemented under the 1
st Annual Work Plan that ends on 
31.3.2004. 
The table of Intervention Framework Indicators hereunder gives a picture of this project’s 
objectives and current achievements: 
Year 2002 2003 2003 2004 2005 
Activity  Actual Target Actual Target Target 
Strengthening 
Existing POs  7 7 7 7 7 
Establishing 
New Pos 
  3 9 5 3 
Infrastructure 
Investment    € 209,500  € 132,200  € 200,000  € 140,500 
Expertise / 
Training  Study contract 
concluded 
Three studies 
(Coco-fuel, 
Fishery, Cocoa) 
Two studies 
completed 
Two studies  One study 
Extension 
Services 
4 French TAs & 
1 Extension 
Officer in place  
4 French TAs & 
1 Ext. Officer & 
4 Field Assist. 
4 French TAs & 
3 Ext. Officers 
& 6 Field Asst. 
3 French TAs & 
3 Ext. Officers 
& 5 Field 
Assist.  
3 French TAs 
3 Ext. Officer 
8 Field Assist 
Revolving 
Credit Fund 
  € 64,000  € 7,700  € 80,000  € 16,000 
Marketing / 
Info System 
Tender 
launched 
1 Marketing 
Expert & 1 
Counterpart 
1 Marketing 
Expert 
1 Marketing 
Expert & 1 
Counterpart 
1 Marketing 
Expert & 1 
Counterpart 
Cocoa (tons of 
wet/dry beans)  65  100  114 / 57  342 / 150  456 / 200 
Coffee (tons of 
dry beans)  9 15  13.5  25  40 
Coconut Oil (lts)   600  -  5,000  10,000 
Root-crops 
(tons / flower) 
 2  0.35  1  1 
 
4.4.  Utilisation of resources for non-State Actors (NSA) 
The Financing Proposal for the envisaged Support to Non-State Actors programme, of an 
amount of €600,000 (i.e. 4% of the 9
th EDF) was the subject of the appraisal of the 
Commission during the last quarter of 2002.  Its approval was granted in early 2003.  Around 
25 civil society organisations are being supported by the programme in order to build-up their 
capacity, and thus be in a better position to be actively involved in the country’s development 
process.  The main means of assistance comprise the supply of essential information 
technology equipment, and training at various levels.  Other support consists of the  
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procurement of specialised expertise, supply of materials, funding of operational costs, and in 
few cases the construction of basis facilities.  A wide-range of cross cutting activities 
constitute the areas of support, including inter alia women organisations, family 
health/disabled people associations, education/cultural aims, farmers / credit societies unions, 
traditional/provincial administrations, the chamber of commerce, etc. 
 
A locally recruited expert under the aegis of a 4-member Steering Committee that includes the 
EC Office Head is managing implementation.  Due to the relatively large number of small-
scale interventions, (ranging from € 4,000 to € 36,000), an excellent publicity to the 
programme is being given by the media.  This incites, inevitably, many more non-State Actors 
to submit requests for similar assistance. 
 
Implementation of the programme commenced in April 2003, and it is scheduled to be 
completed at around mid-2004.  By the end of the period under review the amount committed 
was €570,000 (i.e. 95% of the global financial commitment), and the disbursements amounted 
to €517,350 representing some 91% of the committed amount (and 86% of the global 
financial commitment, i.e. the total project amount). 
 
With a view to enabling some more civil society organisations to benefit from this popular 
programme, the EC Office and the DNAO agreed to request the European Commission’s 
concurrence for a project ceiling increase of 20%, i.e. an additional amount of €120,000.  It is 
hoped that this much-needed increase of funds would be granted during the first quarter of 
2004, necessitating also the prolongation of the validity of the project as a whole to mid-2005.   
 
4.5.  Utilisation of envelope B 
Of the total of €3,300,000 provided in the 9
th EDF NIP, the amount of €250,000 has been put 
aside by the Commission for any emergency aid that might be needed.  The remaining 
€2,050,000 has been allocated to two projects: 
Reconstruction of the Lycee Antoine de Bouganville 
This school, being the biggest francophone educational establishment in Vanuatu, was 
severely damaged by the strong earthquake of January 2002.  Responding to the relevant 
request by the NAO, strongly supported by the EC Office, the European Commission decided 
on the eligibility of Vanuatu to have recourse to an amount of €1,350,000 from the resources 
available under the B-envelop in order to meet this pressing need caused by an unforeseen 
event.  The relevant Financing Proposal was appraised around mid-2003, and the funding 
decision taken in September, leading thus to the signature of the Financing Agreement in 
November 2003. 
 
By the end of the period under review, base design work had been carried out.  The 
finalisation of these designs, and of the ensuing tender documents, necessitated the 
procurement of specialized engineering expertise.  For the latter, a consultation process 
amongst local firms led to the appropriate recommendation for the awarding of the relevant 
contract that is expected to be concluded in early January 2004.  It is thus reasonably expected 
that the tender dossier for the facility to be reconstructed would be ready by April 2004. 
In the meantime, and following an accelerated tender based on EDF conditions, the contract 
for the required demolition of the damaged structures was concluded in December 2003, and 
work started.  This work is expected to be completed by March 2004. 
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At the end of the period under review, out of the global financial commitment of €1,350,000 
the amount of individual commitments was €90,000 (i.e. 6.7% of total).  The project as a 
whole is anticipated to be practically completed by end-2005. 
Budgetary Support under the FLEX facility 
On the basis of the relevant statistical information for the year 2001, the European 
Commission has assessed positively Vanuatu’s eligibility to benefit from the FLEX facility 
that can be triggered under the country’s 9
th EDF NIP envelope B.  The eligible amount was 
fixed at €1,700,000. 
With the view to determining whether Vanuatu fulfills the requirements for receiving such 
support in the form of direst budgetary support, the European Commission requested that a 
review of the country’s public finance management be carried out.  Indeed, this expertise was 
mobilized in September/October 2003.  The relevant final report concludes, in general, on 
Vanuatu’s eligibility to receive budgetary support.  Some shortcomings have however been 
identified.  An assessment of these shortcomings and a review of the involvement of other 
donors in the relevant sectors helped in defining those that could be addressed by a possible 
EDF intervention under FLEX. 
Consequently, an appropriate Financing Proposal has been drafted after consultations between 
the EC Office and the Government departments concerned.  It provides for a budget support 
of €1,300,000 and for the necessary technical assistance of €400,000.  This project was 
submitted to the competent Commission services in November for their appraisal.  It is hoped 
that a favorable decision would be taken by April 2004. 
4.6. STABEX  
All remaining funds under the 95, 96, and 98 transfers had been earmarked for the funding of 
repair river crossing works, mainly on the Big Bay Road in Santo, that had been necessitated 
by the devastating effects of Cyclone Dani in 1999.  These works were finally completed by 
mid-2003.  A total of around €1,220,000 has been spent for the reconstruction of culverts, 
bridges, and river crossings that could allow economic activity to resume in the area served by 
the Big Bay Road in Santo.  The poor condition however of the road carriageway 
compromises the project’s viability. 
Due to interest earned by the placement of the relevant funds in the local banks, some funds 
(about €120,000) were generated.  Part of these funds, (€20,000), were used for the execution 
of a comprehensive audit of the STABEX operations, as requested by the Commission.   
Concerning the small balance remaining, after consultations between the EC Office and the 
NAO, it was decided to fund some additional repair works for damages also caused by the 
same cyclone.  Following a local tender exercise a contract for the reconstruction of a culvert 
in Efate was concluded for the amount of €70,000.  Work started in November and it is 
anticipated to be completed by April 2004.  The improvement of another river crossing in 
Efate was contemplated by making use of the small amount still available. 
4.7. Regional  Co-operation  
Regional Cooperation is handled mainly in Fiji by the FORUM Secretariat and the EC 
Delegation in Suva.  Effective participation of Vanuatu, and ensuing benefits from these 
regional projects, are not evident, with the exception of the Regional Civil Air 
Communications Project under which important security and other equipment has been 
provided for the two main airports of the country.  
 At the request of the EC Office in Vanuatu, the flow of relevant communication from Fiji has 
been improved.  Whereas it is hoped that Vanuatu will benefit from the forthcoming 9
th EDF 
projects, shortages of skilled staff in the Administration prove to be a formidable constraint.   
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The forthcoming replacement of the Technical Assistant to the NAO could provide an 
opportunity to Vanuatu to be better involved in these regional projects. 
4.8.  Community budget lines B7 
B- 6261 Tropical Forest 
In December 1999 the project “ Landowner Extension and Awareness of Reforestation 
Naturally” was signed for an amount of € 268.000.  This 3 – year project effectively started on 
the 1
st of March 2001. Its implementation is managed by the Forestry Department of the 
Ministry of Agriculture. Due to the demanding nature of this project the progress has been 
rather slow.  The departure, after one year on the post, of the foreign Project Manager, and his 
replacement by an officer of the Department of Forests, has also affected adversely the 
progress of implementation.   
With a view to identifying problems and thus making necessary adaptations as required to 
achieve objectives, a Mid-term Review was being carried out in early 2003.  The continuous 
weakness however of the acting Project Manager has not allowed the project to pick up pace.  
Furthermore, the financial audit carried out in the third quarter of 2003 has also identified 
weaknesses and wrongdoings.  In December the Commission requested the Forests 
Department to take promptly corrective action in order to allow the release of scheduled funds 
and the granting of an extension of time.  
B7 – 7020 Human rights and democracy 
It concerns the project Development Theatre for the Education and Capacity Building of Ni-
Vanuatu and Pacific Islands Countries.  This € 370.000 project is being implemented by the 
Wan Smol Bag Theatre, a local NGO, with a very good reputation in the country and indeed 
in the region.   Useful, and very appropriate to local socio-cultural conditions work is being 
carried out under this project.  The rural population is specifically targeted with simple 
messages, conveyed in different forms, and treating real-life problems.  
 
B7 - 6002 Decentralised Cooperation 
In September 2001 the European Commission approved the Vanuatu Partners in Development 
(VANPID) project for a total cost eligible for Commission’s financing of Euro 316,521. 
Implementation has effectively started in mid – 2002 and it is scheduled to last 3 years.  The 
project’s objective is to improve the capacity of NGOs in the country so that they can have an 
enhanced participation in Development Programmes.  Activities are being implemented as per 
relevant agreement.  It is interesting to note that this project’s Coordinator collaborates with 
the Manager of the NSA programme, thus ensuring complementarity and better impact. 
 
ECHO 
On the 1
st of January 2000, ECHO awarded an amount of € 160.000 for “Aide aux victimes 
du tremblement de terre à Pentecôte”.  The NGO “Medecins du monde” is managing the 
project and is repairing small scale water supply systems and dispensaries damaged by the 
November 1999 earthquake.  In addition support to primary health care is being provided in 
the north provinces of the country.  Completion of activities is expected by mid-2004.  There 
would be a scope for considering a follow up programme, especially in the northest province 
of Vanuatu where the relevant needs are of an acute nature. 
4.9. EIB 
 Under Lomé II, the EIB provided a loan of ECU 2 million to the former Development Bank 
of Vanuatu.  In 1999, using the NIPs of the 6
th, 7
th and 8
th EDF, the EIB provided a loan of € 5  
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million to upgrade the country’s main airport to higher standards (i.e. to accommodate a plane 
similar to B-767) so as to promote tourism by opening access to new markets.   By the middle 
of the year under review this project was completed.  A request to EIB by the Ministry of 
Finance to defer the repayment of the capital that was due to start in July 2003 was not 
accepted. 
 An EIB mission visited Vanuatu in early 2003 in order to discuss with the Government, and 
the Private Sector, possibilities of funding under the Cotonou Agreement, with special 
emphasis to the Investment Facility instrument provided therein.  As far as a proper EIB 
intervention is concerned this has not materialized due to the current Ministry of Finance 
policy to avoid entering into loan agreements for development projects.  As for the Investment 
Facility whereas interest has been shown by the country’s Chamber of Commerce and 
Industry it has to be seen whether any suitable intervention would be formulated. 
 
5.  PROGRAMMING PERSPECTIVES  
All projects identified for funding under the 9
th EDF NIP envelope A have, by the end of the 
period under review, been approved and their implementation started.  Of the two projects, 
considered eligible for funding under the envelope B, one has been approved and it is being 
implemented, and for the other the relevant Financing Proposal has been drafted and 
submitted to the Commission for their consideration.  The minor unused balances of the 
previous funds that have been transferred to the 9
th EDF NIP, are being largely used for some 
required additional funding of on-going successful projects.  Consequently, there are currently 
no funds available that could be the subject of a re-programming consideration. 
5.1  Integration of new EC/EU policy initiatives and commitments 
It is however reasonably expected that Vanuatu could benefit from an additional financial 
allocation as a result of the forthcoming Mid-Term Review (MTR) of the EU/Vanuatu Co-
operation.  In addition, other instruments may also be made available.  Of specific interest in 
this respect is the European Commission’s initiative to propose the creation of a new Water 
Fund , under which appropriate water and sanitation projects could be considered for funding.  
The geographical characteristics of the country, and the weak national economy, make it very 
difficult for the central government to assist the provincial administrations in implementing 
much needed water schemes.  In fact, some requests for assistance in this field have already 
been transmitted to the Commission for consideration for funding once the Water Fund would 
become operational. 
Another instrument of potential interest to Vanuatu could be the EIB managed Investment 
Facility.  The private sector, under the aegis of the Chamber of Commerce and Industry, and 
with valuable assistance by the Department of Trade, is expected to explore possibilities for 
accessing this new facility.  The current capacity building intervention in the Department of 
Trade, funded under the all-ACP special facility in support of the preparation of Economic 
Partnership Agreements (EPAs), is expected to go a long way in assisting the public and 
private stakeholders in upgrading their skills in the vital area of trade/investment and 
development. 
It is conceivable that a broad programme of support could be developed that would respect, at 
the outset, the principle of maintaining a very limited number of sectors, as well as the desired 
requirement of allocating 35% of resources to social sectors that could comprise direct 
support to social sectors, macroeconomic support linked to social sectors, and funding for 
social infrastructure (including water and support to civil society).  It is noted that the 
“Education For All” policy is to be strongly supported by the largest 9
th EDF project that 
starts implementation in early 2004. 
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5.2  No change of focal sector of the CSP 
Although no change is being proposed to the focal sector of the current CSP, it is envisaged, 
subject to additional funding being granted to Vanuatu, to shift emphasis in the focal sector on 
Education and Training onto training in the productive sectors of the economy, particularly 
agriculture and tourism, in response to the Government’s priorities as outlined in the 
Prioritised Action Agenda, supported by all donors. Plans are meanwhile underway for 
consultations to take place with the Government with a view to agreeing how this can be done 
with such an additional financial resources. The consultations will involve not only the EC 
Office in Vanuatu, but also the EU Member States present. They will take due account of the 
need to strive for the Cotonou Agreement’s main objectives of achieving sustainable socio-
economic development, fighting poverty, and facilitating the smooth integration of the 
country in the regional and global trade environments.  More specific to the country, these 
consultations shall draw from the lessons learnt during the past 5 years of the on-going 
comprehensive structural adjustment (especially the need to improve delivery of services to 
the rural communities of the outer islands), the useful outcome of September’s Donor 
Coordination Meeting that is represented by the relevant Prioritised Action Agenda document, 
as well as the economic development initiative papers produced at provincial level.  The civil 
society organisations in the country, that are particularly active, shall be involved in an 
effective manner.  The current EC-funded Programme of Support to the NSAs, as well as 
other EU and Other Donor funded capacity building activities will ensure the active 
participation of the civil society in the overall development process of the country. 
The Government’s new policy of giving increased emphasis to the productive sectors of 
agriculture and tourism will be taken into account when formulating a coherent proposal for 
funding.  The recent Business Forum, conducted by the Chamber of Commerce and Industry, 
having brought together the Government and the Private Sector, has indeed culminated in the 
production of a matrix stipulating targets and possible means in the various sectors of the 
country’s economy. They agreed, during September’s Donors Consultative Meeting, to closer 
monitoring and coordination of donors projects/programmes to ensure better complementarity 
and optimisation of inputs.  A planned reorganisation of the aid coordination management is 
expected to provide the required leadership in this field, thus ensuring that ownership of the 
development process remains in the country.  In this respect an updated Donor Matrix is 
annexed hereto as a useful reference. 
 
6. CONCLUSIONS 
The excellent performance of Vanuatu in the use of funds made available was maintained 
during 2003, and that despite difficulties caused by the performance of the ex-Technical 
Assistant to the NAO.  All funds under the A-envelope of the 9
th EDF have been globally 
committed.  One of the projects has virtually been completed, and another nearing 
completion.  The implementation of the others is underway.  Concerning the B-envelope of 
the 9
th EDF, one project is underway, and the other is under appraisal by the Commission.  In 
the 8
th EDF, the focal sector project representing 80% of total resources, had been 
successfully completed. 
 
The Non State Actors have been well associated with the overall development process. With 
funding under the NIP, and under direct funding from budget lines, they are benefiting in 
terms of building up their capacities, thus making them reliable development partners.  They 
have been associated in the implementation of projects, and they are also routinely invited to 
participate in meetings and reviews. 
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The structural adjustment process underway in the country since 1997 is continuing. 
Important progress in terms of improvements in the public finance management has been 
achieved, as attested by the assessments of multilateral donors (ADB, IMF), bilateral ones 
(France, Australia, NZ, EC), and by specific evaluations/reviews by experts.  It is submitted 
that the economy as a whole is showing signs of recovery, expected to lead in an 
improvement of disposable incomes thus reducing the perceived “poverty of opportunity”, 
since abject poverty does not exist in the country due to its specific socio-cultural structure. 
 
The relevant political stability is expected to entice investments, which in conjunction with 
other developments (i.e. substantial increase in the number of cruise ships calling into the 
country, planned flights into the country by a regional carrier, etc) should result in respectable 
growth rates. Bilateral donors are maintaining their significant development assistance to the 
country. 
 
Whereas the advance stage of implementation of the 9
th EDF interventions does not allow any 
meaningful re-orientation of the country’s current programme, the realistic prospect of 
receiving additional funding justifies reflections on the use of such funds.  Depending on the 
size of this additional aid, an appropriate programme of economic infrastructure actions could 
be envisaged (including support to NSAs) together with a provision of budgetary support. 
 
Since it is a fact that the country’s determination to continue with its structural adjustment 
implies hardships, in the short term, for the rural population, an attention to their pressing 
needs is warranted.  The feasibility of an appropriate national micro- projects programme that 
would require the active participation of the rural beneficiaries and under the supervision of 
NGOs, could be assessed and, if positive, be implemented under the hoped for additional 
funding.  Such an intervention, in which other donors could be associated, would ensure an 
equitable distribution of aid resources, and it would provide lasting results.  
 
 
7.  ANNEXES 
7.1         Sectoral Indicators: Education and Training
2 
 
Type Intervention 
Logic 
Indicators 2000 
Base year 
2001 2002 
 
2003 2004 
Target 
2005 
Target 
Grade  Sources of verification  Assumptions 
Impact Human  resources 
development 
particularly at 
post-primary and 
vocational 
education, thus 
increasing the 
number of 
educated/ trained 
human resources 
and reducing 
poverty 
-General poverty 
situation in the 
country  
-Enrolment in junior 
secondary schools 
and technical & 
vocational training 
-Adult literacy rate 
(survey in 2004) 
 
N.A 
 
8278 
 
 
 
 
Est. 60-70 
 
N.A 
 
8217 
 
 
 
 
… 
 
N.A 
 
10313 
 
 
 
 
… 
 
 
N.A 
 
9109 
 
 
 
 
… 
 
N.A 
 
8789 
 
 
 
 
… 
 
N.A 
 
4957 
 
 
 
 
… 
 
 
sufficient 
Specific socio-economic 
survey and data 
 
Ministry of Education 
and Ministry of Youth 
Development and 
Training statistics 
Political stability and 
increase of education’s 
share in national budget 
allocations 
Reorientation of the 
education system to offer 
8 years of basic 
education for all 
Outcome Increased  access 
of rural young 
people to 
education  
 
 
 
 
 
 
 
 
 
 
 
 
Increased access 
to post-primary 
education 
 
 
Net enrolment in 
primary education 
 
Student/ teacher ratio 
in primary ed. 
 
Retention rate in 
primary education  
 
Textbooks/ student 
ratio primary ed. 
 
Textbook/ student 
ratio junior secondary 
education 
 
Number of students 
in JSS  
 
Enrolment in formal 
vocational education 
and training  
35083 
 
 
23:1 
 
 
63% 
 
 
8:1 
 
 
8:1 
 
 
 
 
7255 
 
 
488 
36482 
 
 
24:1 
 
 
65% 
 
 
8:1 
 
 
8:1 
 
 
 
 
7475 
 
 
596 
37470  
 
 
24:1 
 
 
67% 
 
  
8:1 
 
 
8:1 
 
 
 
 
9610 
 
 
703 
39500 
 
 
22:1 
 
 
64% 
 
  
8:1 
 
 
8:1 
 
 
 
 
8217 
 
 
892 
41000 
 
  
23:1 
 
 
69% 
 
 
8:1 
 
 
8:1 
 
 
 
 
7800 
 
 
989 
41500 
 
 
24:1 
 
 
75% 
 
 
8:1 
 
 
8:1 
 
 
 
 
3900 
 
 
1057 
 
 
 
 
 
Good 
Examination Centre 
 
Ministry of Education 
Ministry of Youth 
Development and 
Training 
Curriculum Development 
Centre 
 
 
Education policy of 
improving quantity and 
quality at all levels 
maintained 
 
 
 
 
Additional support from 
other donors 
                                                           
2 Source: Department of education.  
 
 
Output  
 
 
Quality of basic 
education 
improved 
 
 
Number of students 
taking year 6 exam 
 
Number of primary 
school classrooms 
built 
 
Number of teachers 
qualified  
 
4824 
 
 
15 
5286 
 
 
x 
4995 
 
 
4 
 
 
 
 
 
 
5125
3 
 
 
5 
 
 
 
 
 
5275 
 
 
10 
 
 
 
 
 
860 
 
 
30 
 
 
 
 
 
 
 
 
Sufficient 
Ministry of Education 
 
 
 
Completion of the 
envisaged EDF project 
 
Promotion campaign of  
education 
 
 
Input Annual  national 
budget allocation 
 
Support from 9
th 
EDF programme 
Other donors’ 
contributions 
Percentage of public 
spending on 
education 
EDF disbursements 
 
Disbursements by 
other donors 
 27%  29%  29%  28%  28%  Good  National statistics 
OLAS figures 
 
 
 
Data from other donors 
Effective coordination 
with other donors 
 
 
                                                           
3 Termination of year 6 exam and introduction of year 8 exam  
 
 
 
7.2.  9th EDF Focal Sector Intervention Framework / Indicators 
 Education  and 
Training  
Programme 
Indicator 2003 
Actual 
2004 
Target 
2005 
Target 
2006 
Target 
2007 
Target 
Sources of verification  Assumptions 
Impact  Human 
resources 
development 
particularly at 
post-primary 
and vocational 
education, hus 
increasing the 
number of 
educated / 
trained people 
and reducing 
poverty  
General poverty 
situation 
in the country 
 
Enrolment numbers 
in secondary 
schools and in 
vocational training 
centres 
  
      
Specific socio-
economic surveys, and 
data from the Ministry 
of Education, and from 
the Ministry of Youth 
and Vocational Training 
 
Political stability and 
maintenance of 
education’s high share in 
national udget allocations. 
 
Riorientation of system to 
offer 8 years of basic 
education for all 
 
Out-come 
 
 
Increased 
access of 
students to 
years 7 & 8 
-Relevance of 
education 
improved 
- Education 
Management  
Information 
System 
established 
-Number of students 
enrolled in classes 7 
& 8 
-Number of students 
places provided by 
the project 
-Student group size 
in year 8 
approaching the 
standard size of 25 
-More students 
continuing 
education near their 
homes 
-Development and 
implementation of 
EMIS % 
1427 
 
- 
17 
1630 
 
60 
 
19 
10% 
10 
6100 
 
500 
21 
30% 
 
50 
10400 
 
500 
 
22 
30% 
30 
10700 
 
240 
 
22 
10% 
 
10 
Ministry of Education 
data 
 
Project monitoring / 
review / evaluation 
 
Ministry of Education 
data 
Ministry of Education 
data 
Specific expertise 
 
Education policy 
of improving 
quantity and quality at all 
levels  
maintained 
 
 
 
 
 
 
 
 
 
 
Additional support by 
donors forthcoming  
 
 
Output  - School 
attendance for 
8 years basic 
education 
increased 
- Quality of 
basic 
education 
improved 
-Support to 
teacher 
upgrading 
 
-Quality of 
basic 
education 
improved 
 
 
 
- Improved 
education 
management 
system 
-Number of students  
taking year 8 exam  
-Number of 
classrooms built  
-Number of teachers 
trained 
-Number of 
new/revised 
curricula 
-Number of 
provincial education 
offices rehabilitated 
-Overall 
management of 
education data 
streamlined 
-School 
maintenance policy 
implemented 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
10% 
860 
 
20 
 
120 
 
3 
 
1 
 
30% 
 
 
80% 
4900 
 
20 
 
160 
 
3 
 
3 
 
80% 
 
 
100% 
5000 
 
12 
 
40 
 
3 
 
2 
 
100% 
Examination Center 
results 
Project reports 
 
Project reports 
Curriculum 
Development Center 
data 
Project reports 
 
Expert’s report 
 
Project reports 
Completion of the 
envisaged EDF 
project 
 
 
 
 
 
 
 
 
 
Promotion campaign of 
education 
Input -  Annual 
budget 
allocation 
 
- 9
th EDF 
programme of  
support 
- Other 
donors’ 
contributions 
-Percentage of 
public spending on 
education 
 
-EDF disbursements 
 
Disbursement by  
other donors 
      Ministry  of  Finance 
data 
 
OLAS / Project reports 
 
Data from other donors 
 
Effective co- 
ordination with 
other donors 
  
 
 
7.3 Chronogramme 
 
Title  2002 2003  2004 
  Q1 Q2 Q3 Q4 Q1  Q2  Q3  Q4  Q1  Q2  Q3    Q4   
9
th EDF : A-envelope 
Focal Sector 
 TA to Education  Identification Proposal  Approval  Contract  Implementation 
Education and Training 
Project   Identification  Financing 
Proposal 
Financing 
Agreement Implementation 
TA to NAO     Tender  Evaluation  Contract  Implementation 
Air Traffic Controllers 
Training  Proposal Approval    Implementation   
Tourism Education and  
Training 
   Identification  Financing 
Proposal 
Financing  
Proposal 
Financing 
Agreement
  Implementation 
Public Works Maintenance
Training 
    Identification  Financing  
Proposal 
Financing 
Decision 
Financing 
Agreement
Implementation 
Non-focal area   
Producers Organisation 
Project  Financing 
Proposal 
Approval Financing 
Agreement 
Implementation 
Support to Non State 
Actors  Financing Proposal  Appraisal  Financing 
Decision 
Financing 
Agreement  Implementation  
9th EDF : B-envelope   
FLEX Support     Submission 
of Data 
Assessment
Order of 
Service to 
AIDCO 
 
 
Financing 
Proposal 
Financing 
Decision 
Financing 
Agreeme
nt 
Implementation 
Reconstruction Support     Identification Assessment
Order of 
Service 
Financing 
Proposal 
Financing 
Decision 
Financing 
Agreement Implementation 
Transfers from old EDFs   
VMC Strengthening 
Project Ceiling Increase 
 
Proposal Appraisal Decision  Implementation 
NSA Support Programme 
Ceiling Increase 
 
Proposal  Appraisal / Decision  Implementation 
  
 
 
 
7.4 Commitments and expenditure 
Title 
2002       2003       2004       2005       2006  
 
 
S2  S1  S2  S1  S2 S1 S2 S1 S2 
Commitment  40.600 700.000 400.000 200.000 49.400
Pr 8 ACP VA 16 
Producers 
Organization Project
€ 1.400.000  Expenditure  17.033 188.403 179.038 300.000 350.000 300.000 115.526
Commitment  600.000
Pr 8 ACP VA 18 
TA to National 
Authorising Officer 
€ 600.000  Expenditure  117.673 19.567 100.000 90.000 90.000 100.000 82.760
Commitment  300.000
Pr 8 ACP VA 20 
Training of Air Traffic
Controllers 
€ 300.000  Expenditure  150.000 150.000
Commitment  570.000 30.000
Pr 8 ACP VA 21 
Support to Non- 
State Actors 
€ 600.000  Expenditure  280.053 242.385 75.000 7.647
Commitment  430.000
Pr 8 ACP VA 22 
T A to Ministry of 
Education 
€ 430.000  Expenditure  139.274 100.000 100.000 90.726
Commitment  95.000 600.000 1.200.000 104.000 Pr 8 ACP VA 23 
Tourism Education 
and Training Prgm 
€ 1.999.000  Expenditure  45.000 200.000 500.000 600.000 550.000 104.000 
 
 
Title 
       2003         2004       2005       2006  
 
 
S2  S1  S2  S1  S2 S1 S2 S1 S2 
Commitment  90.000 25.000 1.100.000 110.000 25.000 Pr 9 ACP VA 01 
Reconstruction of 
LAB  
€ 1.350.000  Expenditure  100.000 400.000 500.000 300.000 50.000
Commitment  325.000 1.000.000 325.000 260.000 Pr 9 ACP VA 02 
PWD Maintenance 
Training Project 
€ 1.995.000  Expenditure  160.000 700.000 455.000 165.000 235.000 135.000
Commitment  330.000 450.000 1.250.000 1.250.000 Pr 9 ACP VA 03 
Education and  
Training Programme
€ 4.531.000  Expenditure  50.000 350.000 400.000 500.000 550.000 600.000
Commitment  124.500 Pr 9 ACP VA 04 
VMC Strengthening 
Project (funding increase) 
€ 124.500 
Expenditure  80.000 64.500
Commitment  120.000
Pr 9 ACP VA 05 
NSA Support  
Project (funding increase) 
€ 120.000  Expenditure  20.000 50.000 50.000
Commitment 
1.300.000 400.000
Pr 9 ACP VA 06 
FLEX Support 
Programme 
€ 1.700.000  Expenditure  1.400.000 100.000 100.000 100.000
Commitment  340.600 2.300.000 90.000 2.749.500 3.550.000 3.085.000 74.400 1.614.000
TOTAL 
Expenditure  167.033 586.129 730.264 1.030.000 3.712.147 2.485.726 1.880.526 1.567.760 839.000
  
 
 
 
7.5 Donor Matrix (amounts in EURO for ongoing and planned support excluding regional projects) 
DONOR SECTOR  AMOUNT  DURATION  COMMENTS 
Legal / Justice  3.35 million  2000 - 2005  Technical assistance 
Public Sector Reform  3.55 million  1999 - 2004   Capacity building 
Ministry of Finance  3.35 million  1999 - 2004  Institutional strengthening 
Education  6.35 million  2003 - 2007  Vocational training / Scholarships 
Health  4.20 million  2000 - 2005  Strengthening of the Ministry of Health 
Gender / Youth  2.20 million  2001 - 2006  Capacity building 
Rural Development  0.27 million  2001 - 2004  Institutional strengthening 
Volunteers  0.51 million  Rolling   Placement of volunteers in different postings 
Australia 
Small Grants  0.30 million  Rolling  Microprojects 
Education  7.22 million  2002 - 2007  Infrastructure / Training 
Infrastructure  2.50 million  2001 - 2006  Technical assistance / Equipment / Training 
Tourism  2.00 million  2003 - 2006  Infrastructure / TA / Training  
Agriculture  1.67 million  2002 - 2006  Support to Producers Organisations / Reforestation 
TA to NAO  0.60 million  2003 - 2006  Technical Assistance 
Non State Actors  1.53 million  2001 - 2005  Capacity building 
European 
Commission 
Budget Support  1.70 million  2004 - 2006  Budgetary support / Technical Assistance 
Private Sector  0.50 million  2004 - 2007  Support to Chamber of Commerce and Industry 
Education  1.95 million  2001 - 2004  Training of Teachers / Subsidies to Institutions 
Health  2.70 million  2004 - 2007  Nurses training / Hospital Rehabilitation 
Agriculture  1.51 million  2003 - 2006  Support to Producers Organisations / TA 
Infrastructure  7.50 million  2004 - 2007  AFD funding of airports rehabilitation 
France 
Cultural  0.37 million  2003 - 2005  Co-funding with New Caledonia 
New Zealand  Legal / Justice  2.25 million  2003 - 2006  Strengthening governance 
  Ministry of Finance  0.10 million  2003 - 2004  TA for revenue collection 
  Education  1.70 million  2002 - 2006  Non formal education / Awards 
  Health  0.08 million  Annual  Medical evacuations to New Zealand 
  Water  0.21 million  2003 - 2004  Water resources 
  Gender  0.07 million  2003 - 2004  CEDAW report 
  Rural Development  0.55 million  2003 - 2006  Sustainable livelihoods / TA to provincial administrations 
  Small Grants  0.50 million  Annual  Microprojects 
Ministry of Finance    2003 - 2005  Technical Assistance 
Education    2002 - 2004  Technical Assistance 
Infrastructure    2004 - 2006  Bridgeworks / TA 
Japan 
Volunteers    2001 - 2005  Placement of Volunteers 
UK  Small Grants  0.06 million  Annual  Microprojects  
 
 
7.6  Financial Situation of 6
th, 7
th, and 8
th EDFs  
 
Project  Beginning 2002  End 2002 
No  Title / Assigned Funds  Commitment  Disbursement  Commitment  Disbursement 
6
th EDF  All projects closed / € 6.698.750         
7
th EDF          
7 VA 22  TA to PWD / € 198.181  198.181  128.477  198.181  198.181 
8
th EDF          
8 VA 03  EUVED Programme / € 8.300.000 7.951.235  6.591.578  8.092.543  8.092.543 
8 VA 10  TA to PWD / € 165.000  165.000  -  165.000  15.506 
8 VA 11  VMC Strengthening / € 663.000  660.508  292.371  663.000  649.456 
8 VA 12  SERP / € 800.000  762.500  762.500  800.000  800.000 
8 VA 13  SERP / € 800.000  762.500  762.500  798.996  772.920 
8 VA 17  Road Projects Evaluation/ € 116.650  116.650  -  103.357  103.357 
9
th EDF          
8 VA 16  POP Project / € 1.400.000  40.600  17.033  740.600  384.474 
8 VA 18  TA to NAO / € 600.000  600.000  -  600.000  137.240 
8 VA 20  Training of Air Traffic Controllers 300.000  150.000  300.000  300.000 
8 VA 21  Support to NSAs / € 600.000  -  -  570.000  522.438 
8 VA 22  TA to Education / € 430.000  -  -  430.000  139.274 
8 VA 23  Tourism Project / € 1.999.000  -  -  -  - 
  
 
 
 
Project  Beginning 2003  End 2003 
No  Title / Assigned Funds  Commitment  Disbursement Commitment  Disbursement 
9
th EDF 
        
9 VA 01  Reconstruction of LAB / € 1.350.000  - -  90.000  - 
9 VA 02  PWD Project / € 1.995.000  - - - - 
9 VA 03  Education Project / € 4.531.000  - - - - 
9 VA 04  VMC (funding increase) / € 124.500  - - - -  
 
 
Annex 7.7   Status of 8th
 & 9th European Development Fund Pacific Regional Indicative Programmes 
 
Project Title and No. 
 
Sector 
 
Budget ( Euro) 
 
Implementing Agency 
 
Status 
8 ACP RPA 006 
Fiji School of Medicine 
Infrastructure Improvement  
 
Human Resource 
Development  
 
7,500,000 
 
Fiji School of Medicine 
 
On-going 
8 ACP RPA  009 
USP/HRD Programme 
Human Resource  
Development  
5,000,000  The University of the South 
Pacific  On-going 
8 ACP RPA 007 
Reducing Vulnerability of 
Pacific ACP States  
 
Natural Resources & 
Environment 
 
7,000,000 
South Pacific Applied 
Geoscience Commission 
( SOPAC) 
 
On-going 
8 ACP RPA 004 
Pacific ACP and OCT 
Regional Oceanic and 
Coastal Fisheries 
(PROCFISH) 
 
 
Natural Resources &  
Environment  
 
 
 
8,100,000 
 
 
Secretariat of the Pacific 
Community 
 
 
On-going 
8 ACP RPA 003 
Pacific Plant Protection 
Project 
Natural Resource 
Environment  
 
3,200,000 
Secretariat of the Pacific 
Community 
 
On-going 
(8.RPA.005) 
Economic Partnership 
Project 
Trade/Non-focal  
750,000 
 
Pacific Forum Secretariat 
 
On-going 
(8 ACP RPA 011) 
Information Resource 
Centre and Pacific 
Environm. Inform.  Network 
 
Natural Resources & 
Environment 
 
 
560,000 
 
South Pacific Regional 
Environment Programme 
 
Nearing completion 
8 ACP RPA 011 
Technical Assistance to 
SPTO 
 
Tourism/ Non-focal 
 
600,000 
 
South Pacific Tourism 
Organisation 
 
On-going 
8 ACP RPA 010 & 7 ACP 
RPA 782 Development of 
Sustainable Agriculture in 
the Pacific (DSAP) 
 
Natural Resources & 
Environment 
 
4,300,000 
 
Secretariat of the Pacific 
Community 
 
On-going 
Pacific ACP Regional 
Economic Integration 
Human Resources Devel./ 
Trade 
9,200,000 CROPS  Commencing  implementation 
PRIDE Project  Basic Education  8,000,000  USP  Commencing implementation 
DEVFISH Project  Fisheries  2,750,000  FFA / SPC  Appraisal 
  
 
 
Annexe 7.8 
 
 
 
                                                            STABEX  OVERVIEW 
                                              Situation at 31 December 2003 
 
 
Programme 
 
Initial 
amount 
transferred 
Commitment 
 
Disbursement 
 
Bank Balance 
 
Stabex 1998/1999 
 
      
TOTAL  €1.242.381 VUV  177.277.245  VUV 169.756.770  VUV 12.229.331 
 
 
 
 
 
 